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Abstract 
The objective of this MQP is to explore an effective design for a three- story office 
building. The proposed structure is situated on a section of land previously occupied by the 
Galleria Mall in downtown Worcester, Massachusetts. After exploring multiple options for 
structural steel and reinforced concrete, the two most economical designs for each material were 
further evaluated to determine the best approach in terms of cost. The body of work done takes 
various cost and schedule implications into account. 
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Capstone Design 
 The objective of the project was to determine the more economical building design 
approach for a three-story office building. To determine feasibility, structural alternatives were 
developed in both structural steel and reinforced concrete framing and subjected to an array of 
cost analyses. The cost analyses included labor and material procurement costs, foundation costs, 
and interior construction costs. Initially, four structural systems were explored; two for each 
construction material. The costs associated with each system were compared in order to select 
the better option in each material for further design. Further cost evaluations were made in order 
select one of the two final alternatives as the most economical option out of all four; the analysis 
being done in terms of cost as well. 
 There are several constraints addressed by this project. The economic constraints for this 
project are primarily associated with the costs of the structure discussed above. Sustainability 
will be increased by utilizing a more eco-friendly concrete mix such as one with high volumes of 
fly ash to lower the carbon footprint of concrete construction. In terms of constructability, the 
plans and specifications for each structure contain parameters, such as accurate member sizes 
and calculated values for loading that demonstrated sufficient knowledge of the required 
technical information needed to construct each building. Each design was done according to the 
loading requirements presented in ASCE-7 for dead and live loads as well as structural building 
requirements addressed in the Massachusetts State Building Code to address health and safety 
concerns. 
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Chapter 1: Introduction 
 Structural design is an important aspect of infrastructure development. There are many 
materials that may be used in the design of a building, whether it is residential, commercial, or 
industrial. Commercial buildings, such as office buildings and shopping centers, are primarily 
designed and built with steel or concrete because these materials are non-combustible. The City 
of Worcester, Massachusetts is currently exhibiting a substantial amount of infrastructure 
development, namely in building design and construction. One area located in the center of 
Worcester, known as the Galleria Mall, was recently demolished, and several new office 
buildings have since been erected.  
As an alternative option to one of the buildings currently under construction, a three-story 
office building was investigated. Four alternative structural design options, two each in structural 
steel and reinforced concrete, were proposed and evaluated. One scheme in each material was 
selected for further design development and evaluation. The objective of this project was to 
determine the more economical approach for the three-story office building, steel or concrete.  
The feasibility was addressed in terms of construction cost analysis, which included labor 
costs, interior construction costs, material procurement and costs for the framing and foundation. 
This project also addresses other real-world constraints such as health and safety, and 
sustainability. 
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Chapter 2: Background 
 Before the design of the proposed structured was initiated, other considerations were 
contemplated, such as the history of the site itself, the zoning regulations, and the dimensional 
and floor layouts of the proposed office building. The labor and material costs for steel and 
reinforced concrete construction as well as ancillary costs associated with each material, such as 
architectural finishes, were also considered. 
2.1: History of the Galleria Mall Site/Current Development of Site 
 
The mall, shown in Figure 2.1, was once built to try and save the City of Worcester, 
Massachusetts, but is now considered to be “A classic example of an urban renewal project gone 
wrong, built on an inhuman scale and unkind to its surroundings (Caldor).” The circled building 
shown in Figure 2.2 refers to the site for the proposed structure.  
 
Figure 2.1: Mall and Parking Garage (Caldor). 
. 
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Figure 2.2: Proposed Layout of Area Replacing Mall (Caldor). 
  
 The mall was originally known as the Worcester Center Galleria, opened in 1971, and 
encompassed 1,000,000 square feet of floor space with a 4,300 car parking garage. At the time, it 
was the largest parking garage in the world. Within two years, the mall began to decline because 
the urban location of the mall deterred shoppers. People from the city itself disdained the fact it 
replaced historical areas of Worcester and blocked most routes to get from downtown to the east 
side. By the 1990’s, the mall lost most of its patronage to suburban malls. It was subsequently 
purchased and converted into a high-end, more expensive shopping mall, known as the 
Worcester Common Fashion Outlets. The upscale shopping mall then endured its second major 
decline, and did not rebound from it (Caldor). 
 In 2004, Berkley Investments of Boston purchased the lot and razed the mall in order to 
create a “City Square,” as illustrated in Figure 2.2. The plan was to bring urbanization to the 
center of the city, open up the city and allow easier commuting routes across the city. Two new 
office buildings are being constructed in the area; one of which was on the site selected for this 
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project (Caldor). Based on the current uses of the former shopping area, a three-story office 
building was proposed to fit in with the new surrounding buildings. 
2.2: Current Zoning Restrictions 
 
The City of Worcester has many mandatory zoning and dimensional requirements for the 
buildings constructed within its boundaries. Zoning deals with how the building is situated on the 
site as well as how large the structure may be relative to surrounding buildings in a designated 
area. This area is known as a zoning district. Each zoning district has its own set of regulations 
based on the primary uses of the buildings that characterize it. In order to promote the health and 
safety of building occupants, the State of Massachusetts has composed a book of building codes 
that contain layout regulations in regards to fire safety and hazard control. The zoning 
regulations as well as the regulations denoted in the Massachusetts State Building Code for 
structural safety are discussed further in Chapter 4. 
2.3: Layout of Proposed Design 
 
The architectural layout of the building is of principal importance for the long term success 
of the project. This layout deals with the form and function of spatial relationships. The desired 
spaces must be situated in a way that allows easy access from one space to another. The 
architectural program denotes the areas and placements of various rooms throughout the 
building, including the office spaces, restrooms, mechanical rooms, and storage rooms, as well 
the placement of doors and windows. For this project, the architectural layout chosen was 
inspired by a layout already implemented by a building on the campus of Worcester Polytechnic 
Institute. The layout is further elaborated on in Chapter 4. AutoCAD, a computer drafting 
software, helps convey the building layout. 
13 
 
2.4: Structural Analysis 
 
 The structural layout of the building is largely influenced by the structural behavior of 
each construction material. Structural design consists of four major components: gravity loads, 
lateral loads, connections, foundation design. All of these components are imperative in 
achieving a structurally-sound office building. 
Gravity loads involve the selections of beams, girders, and columns to support various types 
of vertical loads based on weight, including dead loads, live loads, and other gravity loads. The 
moment capacities of each member are also checked to make sure that they can sustain the loads 
acting on the structure. Typical load values for each aspect of the design are denoted in ASCE 
(American Society of Civil Engineers)-7-10, which has values for different types of loading for 
each region of the country as well as each area of a structure. The deflections of each member 
are also critical. If a member undergoes excessive deflection, this could result in a potential 
failure within the structural frame. Specifications for the structural steel designs were based on 
the AISC (American Institute of Steel Construction-11) Specification, which contains member 
sizes, member properties, and moment and deflection equations. The specifications for designing 
with concrete were from the ACI (American Concrete Institute) 318-11 Specification, which 
contains moment coefficients, deflection equations, and recommendations for member and slab 
thicknesses and depth of reinforcement.  
 The subsequent step is designing for various types of lateral loads, including wind loads and 
seismic loads. Lateral load design for structural frames consists of further column analysis for 
the effects of combined axial forces and bending moments. The structural analysis program RISA 
allows the user to analyze structural steel and reinforced concrete frames both for gravity loads 
and lateral loads as well as variations to the structure such as choosing the type of supports, 
14 
 
member connection, and loading conditions. This software also allows the user to see the results 
graphically on a diagram of the effects that the axial forces, shear forces, and moment have on 
the structure.  
The third aspect of structural analysis is the design of connections. The connections hold the 
components of the structural frame together. There are two types of connections. A simple shear 
connection only transfers lateral forces between members and is relatively low-priced, while 
moment connections transfer moment between the connected elements and cost more. Typical 
connections include beam-to-girder connections and beam-to-column connections. The engineer 
has the option of designing a given connection using high performance bolts or fillet welds to 
fasten structural members together. Design codes for connections were referred to in the AISC 
Manual.  
Connections for concrete designs are performed by extending the rebar and tying it with the 
rebar of the connecting elements. Cross-ties and stirrups are used to tie the rebar of each member 
together. The two most common types of connections are gravity force-resisting and moment-
resisting connections. Gravity force-resisting connections only consider gravity forces whereas 
moment-resisting connections resist lateral loads acting on the structure. Each type of connection 
has its own set of factors developed by ACI Committee 352 that account for such design (Nilson, 
363). 
The final aspect is the foundation design, which is what the transfers load onto the supporting 
soil. The foundation design involves soil analysis of the site of the proposed building. A 
composite soil profile is developed from boring log data. The two common types of foundations 
are shallow foundations and deep foundations. A shallow foundation is usually designed for firm 
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soils or for supporting light loads, while a deep foundation is designed for weak soils or for 
supporting heavy loads.  
Bearing capacity analysis of the soil deals with both the compressive stresses and shear 
stresses induced by structural loads. If the bearing pressure from the structure exceeds the shear 
strength of the soil, this could result in failure due to bearing capacity. The bearing capacity of a 
foundation uses two approaches: one approach utilizes the Terzaghi’s method formulas, and the 
other utilizes Vesic’s method formulas. Both sets of formulas involve using soil parameters and 
factors specific to each method to calculate bearing capacity.  
Terzaghi’s method for computing bearing capacity of soils consists of three key 
assumptions: the depth of the foundation is less than or equal to its width; the bottom of the 
foundation is rough enough that no sliding occurs between the foundation and the soil and the 
soil beneath the foundation extends to a great depth and the soil properties are considered 
uniform throughout.  
Vesic’s method, on the other hand, produces more accurate bearing values and applies to 
more loading and geometry ranges than Terzaghi’s method. The only challenge to the use of 
Vesic’s method is the increased complexity due to the variety of load and geometry conditions it 
considers in formulas (Coduto). 
The settlement analysis of structures on a given foundation is comprised of two types of 
settlement patterns. The first is total settlement, which is uniform settlement from the structure. 
The second is differential settlement, which is tilting involved with the settlement, either with or 
without distortion of the structure. The settlement analysis of a structure also incorporates several 
approaches; one being the classical method based on Terzaghi’s theory of consolidation. This 
theory assumes the settlement is a one-dimensional process. A one-dimensional process is a 
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plane strain model with only vertical strain. The second approach is Schmertmann’s method, 
which is based on a physical model of settlement. The physical model is calibrated using 
empirical data from laboratory tests. This method is generally used with cone penetration test 
(CPT) results and footings on sandy soils but can be adapted to accommodate other soil test 
results (Coduto). Generally, the serviceability requirement for foundation design sets an 
allowable total settlement of 1 inch for a typical office building. 
2.5: Cost Analysis 
 
 Every aspect of the structural design has an impact on the total cost of the building. The 
number of beams and girders utilized as well as their sizes has a conspicuous impact on the final 
building cost. The cost of construction, including the delivery of materials and the labor required 
for installation is directly proportional to member sizes.  
Architectural details and finishes, including exterior and interior masonry and walls, 
ceilings, lighting fixtures, door and window treatments, stairs, elevators, and interior carpentry 
have a considerable impact on the total cost in terms of the quality of each item. HVAC (heating, 
ventilation, and air conditioning), mechanical, electrical, and plumbing (MEP) installation 
contribute to the final cost as well. The exterior walls are influenced by the structural systems, 
whereas the other items to consider for cost analysis are not dependent on the structural design. 
The interior costs are primarily influenced by the final structural layout of each material and one 
architectural layout suited for both materials. The layout of the MEP equipment is determined by 
the final architectural layout. Prices for each component of the design may be found in various 
RSMeans Cost Data books that contain relevant costs.   
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Chapter 3: Methodology/Scope of Work 
The flow chart shows the overall sequence of events that the project followed to determine 
the most economical construction methods for the proposed building structure. After the layout 
and site placement were completed, each structural design method was explored. Methods one 
and two refer to structural steel construction and utilized slab on metal decking; one option with 
rolled steel beams and another option with open web steel joists. Methods three and four dealt 
with reinforced concrete construction and were one-way slab-and-beam and one-way concrete 
joists, respectively. When analyzing costs of both frames supporting gravity loads, lateral load 
stability, and interior costs, cost data was taken from RSMean Building Construction Cost Data: 
70th Annual Edition. Table 3.1 denotes each process in more technical detail. 
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Figure 3.1: Methodology Flow Chart 
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Table 3.1: Description of Activities 
Activities Process References 
Background information of 
Galleria Mall site 
Researched previous 
development, land use, 
possible future use of site that 
is currently under 
development 
 Article by Caldor 
(9/14/06) regarding 
the history of the 
Galleria Mall & 
future developments 
Layout of proposed office 
building 
The office building layout was 
decided based on an existing, 
functioning building (Kaven 
Hall) with a double-loaded, 
center corridor, two wings of 
offices, and a set of staircases 
at each end 
 Kaven Hall layout 
Locate office building on 
Site 
Locate the proposed office 
building on chosen site based 
on: 
 Local zoning 
regulations 
 Property setbacks 
 Worcester, MA 
zoning regulations 
 
Steel design of office 
Building 
Structural analysis of the steel 
structure:  
 Two base designs: 
a) Steel structure using 
rolled steel beams 
b) Steel Structure using 
open web steel joist 
 
 design components for 
gravity loads include: 
beams→ girders → 
columns→ relevant 
AISC specification 
design checks  
  AISC Steel 
Construction 
Manual 14th Edition 
 Structural Steel 
Design 5th Edition 
(McCormac, 2012) 
 RISA analysis 
program 
 ASCE 7 2010 
Edition 
 Steel Joist Institute 
43rd Edition 
Standard 
Specifications 
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Reinforced Concrete design 
of office building 
Structural analysis of the 
reinforced concrete structure:  
 Two base designs: 
a) Concrete structure 
using one- way slab 
and beam 
b) Concrete structure 
using one-way 
concrete joists 
 
 design components for 
gravity loads include: 
slabs→ columns→ 
relevant ACI design 
checks 
 Look at alternative 
concrete mix design 
 ACI 318:Building 
Code Requirements 
for Structural 
Concrete and 
Commentary 
 
 Design of Concrete 
Structures 14th 
Edition (Nilson, 
2010) 
 ASCE 7 2010 
Edition 
 Design and Control 
of Concrete 
Mixtures 14th 
Edition 
 RISA analysis 
program 
Foundations for concrete 
and Steel Designs 
Foundation/footing design 
components include: 
 Obtained a composite 
soil profile with soil 
parameters. 
 Footing sizes 
determined based on 
analysis of bearing 
capacity and 
settlement. 
 Relevant design checks 
for reinforced concrete 
elements 
 Bearing capacity for 
shallow foundation 
spreadsheet 
 Settlement analysis 
of shallow 
foundation 
(classical/Schmertm
ann method) 
 Foundation Design 
2nd Edition 
(Coduto, 2000) 
 
Connections Perform connection analysis 
on the two selected designs for 
structural steel and reinforced 
concrete: 
 Chosen steel design 
using either bolted or 
welded connection: 
a) Simple shear 
connection/ moment 
connection 
 Chosen concrete 
design connection 
 AISC Steel 
Construction 
Manual 14th Edition 
 Structural Steel 
Design5th Edition 
(McCormac, 2012) 
 ACI 318:Building 
Code Requirements 
for Structural 
Concrete and 
Commentary 
 Design of Concrete 
Structures 14th 
Edition 
(Nilson, 2010) 
21 
 
 
 
 ASCE 7 2010 
Edition 
Compared and Contrasted 
the chosen concrete design 
vs. chosen steel design 
Evaluated both methods by 
taking the following into 
account: labor, cost analysis, 
duration of construction, 
procurement of materials, 
design process. 
 RSMean Building 
Construction Cost 
Data: 70th Annual 
Edition  
 RSMean Building 
Square Foot Cost 
Data  
 Various other 
sources that contain 
pertinent 
information 
regarding each topic 
Deliverables  Design of footing 
 AutoCAD drawing of 
office building 
 Engineering drawings 
(steel bay, beam→ 
girder connections, 
etc.) 
 
 AutoCAD 
 REVIT Architecture 
 Worcester, MA 
zoning regulations 
 
Other impacts of project: 
 
 
 
 
 Sustainability 
addressed through 
research of various 
types of concrete 
mixtures (fly ash and 
silica fume). 
 Health and safety 
impacts addressed 
through the structural 
adherence to the codes 
denoted in the 
Worcester, MA zoning 
regulations and ASCE-
7. 
 
 Worcester, MA 
Zoning Regulations 
 ASCE-7 2010 
edition. 
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3.1: Overview of Structural Analysis and Design 
 
For steel construction, the proposed three-story office building was designed using Load and 
Resistance Factor Design (LRFD), an acceptable AISC specification method for designing steel 
structural members and their connections. The steel design for the office building consisted of 
two base designs: one is a steel bay with rolled steel beams, and the second relies on open-web 
steel joists to support the roof and floor deck. For reinforced concrete construction, there were 
also two base designs: one being one-way concrete joists and the other one-way slab-and-beam. 
The LRFD approach was also used for these concrete designs. When performing structural 
analysis on the structure, both steel designs and both concrete designs took into account gravity 
loads and lateral loads for the proposed office building. 
3.1.1: Gravity Loads 
The gravity load analysis of a given structure takes into account all the forces acting in the 
vertical plane of the structure. The considered loads are anticipated dead loads, design live loads, 
and other applicable loads for a structure located in the New England area. The relevant LRFD 
load combinations used with steel design, based on AISC specification, were considered to apply 
uniform loading to a simply supported beam analysis. With concrete, factors of safety were 
obtained from ACI 318-11 and adjusted for the same anticipated loads.  
The gravity load analysis started with the design of a typical steel beam. A design capacity 
load was obtained based on the factored loads, where a reasonable beam size was determined. To 
check acceptability the beam chosen should have a capacity load that is greater than target load. 
Then the design of a typical steel girder is performed in a similar manner taking into account the 
dead loads due to the beams that the girders support. Once the beam and girder sizes were 
obtained, the structural design for columns was completed by considering the load converged by 
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the girders, beams, and floor and roof decks to the column. To check acceptability the beam, 
girder, and column size had a capacity load that is greater than target load. The design took into 
account shored and unshored construction. Shored construction involves using temporary 
supports to support steel beam and concrete until acceptable curing, while unshored relies solely 
on the steel beam to sustain the construction loads.  
With concrete, beam depths based on ACI 318-11 specifications were chosen and the 
amount of required reinforced steel was calculated to support the load. The beams were also 
subjected to a simply-supported analysis. The floor-to-ceiling height was accounted for when 
deciding a slab thickness. A similar beam-to-girder-to-column approach as in steel design was 
used. The gravity load analysis takes into account shear and moment capacity checks.These 
checks determined how much rebar was put into the beam to help carry loads. 
3.1.2: Lateral Loads 
The lateral load analysis for structural design takes into account all the horizontal forces 
acting on the structure including wind and seismic loads. The lateral load analysis includes 
lateral deflection (drift) checks for each floor and combined flexural and axial force checks based 
on AISC interaction equation for steel and ACI specifications for concrete. 
RISA was also used to examine the lateral loads and the effects that they have on the 
concrete structure similar to its applications to the steel design. With the frame of the structure 
created on the program, the modulus of elasticity and the moments of inertia values need to be 
adjusted accordingly for each slab and column section that was entered into the software. The 
corresponding story forces due to wind and seismic loads were applied to each model and results 
were obtained from a comprehensive analysis. 
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3.1.3: Connections 
 The analysis of connections for the structural steel option looked at the various types of 
structural connections available to connect the building components. Some common connections 
that were considered are simple shear connections, moment connections, and other connections 
that are applicable to the structure. For this project, simple shear connections were used. The 
design of the framing connections were done using both bolted and welded connections between 
the structural elements, each of which consist of multiple design checks based on AISC 
specifications. 
 The analysis of connections for concrete structures was done using a typical connection 
between an interior girder and outer column on each floor. To complete this connection, the 
interior girders included steel reinforcing on the top of the section to resist tensile forces due to 
negative moments acting at the connection area. The hook development length of the rebar was 
used to complete shear and moment checks for the connection. The connections only considered 
gravity loads because the connected members were not part of the lateral load-resisting system. 
These factors are important in checking whether the shear forces generated within the connection 
are smaller than the allowable shear stress of the reinforcing steel. Stirrups were also included to 
tie the reinforcing steel of the girder into that of the column. Interior connections are more 
complicated compared to exterior connections in that there are two sets of girders intersecting at 
a column, which makes shear and moment checks more difficult (Nilson). 
3.1.4: Foundations Design 
The foundation design began with analyzing the boring log obtained from a local 
geotechnical engineering firm. When designing the foundation for each structure, the 
geotechnical design took into account the governing soil layer’s bearing capacity and settlement. 
The geotechnical design was done using a shallow foundation based on Allowable Stress Design 
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(ASD), an approved ASCE method. The bearing capacity of the soil considered the shear forces 
and compressive forces that the structure transmits to the soil. The footings of the foundation 
were placed on the soil layer that was strong enough to resist the forces acting on the soil. The 
settlement analysis dealt with how much the soil settles into the ground when the foundation 
extends beyond placement of building usage. The total settlement was less than the allowable 
settlement. The calculations for each foundation design were done using spreadsheets that used 
the specifications of the soil denoted on the boring log as well as other assumed parameters 
discussed in Chapter 5. 
 3.2: Overview of Cost Analysis 
 
The RSMeans Building Construction Cost Analysis books were used to estimate the cost of 
structural frame and foundation. Estimates for structural steel were made by linear foot of steel, 
while concrete estimates were made by volume per cubic yard. Cost data for material fabrication, 
erection and the price of the material itself are denoted in the books. The cost of fabrication for 
steel, mixing for concrete, and the labor required for each material, are also of considerable 
importance. The initial cost analyses only considered the structural frames and foundations for 
each of the four designs while the final cost analyses also included enclosure and interior 
construction costs. Investigating the differences between each cost component for each material 
led to the identification of the most economical structural design and construction approach for 
the office building. 
3.2.1: Enclosure Costs 
 The enclosure costs are predominantly related to the exterior material surrounding the 
structural frame of the building as well as doors and windows. Different exterior materials were 
evaluated in terms of aesthetic and functional value for the office building. The costs for each 
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material were taken from the RSMean Square Foot Cost book. The estimates for each material 
were given in terms of square foot of floor area. The costs for doors and windows were given in 
terms of the cost for each door and window separately. 
3.2.2: Interior Construction Costs 
 The interior construction costs are primarily associated with the architectural carpentry 
and finishes. These encompass lighting, and other architectural finishes. Other important interior 
costs are the MEP equipment. The cost estimates for all interior components (excluding interior 
walls) were provided in terms of the square foot of floor area. The interior wall prices were based 
on each square foot of wall area.  
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Chapter 4: Consideration of Zoning and Building 
Layout 
  The City of Worcester, Massachusetts has a multitude of zoning regulations to 
which each building is subject to. Thus, the proposed structure must conform to a variety of rules 
for the building placement on the site as well as the overall size and uses of the building.  
4.1: Zoning Regulations 
 
 The lot chosen was 137,553 square feet, or 3.16 acres (Tax Map N25). It abuts Foster 
Street on the east side. The lot has an irregular shape with substantial curvature on the Foster 
Street side. The land is also flat and is not near any bodies of water that may have an influence 
on the foundation design. The soil is sufficient for construction, based on the boring log used. 
Because of the relatively large lot size, on-site parking may be accommodated. Table 4.1 shows 
the various regulations to which the proposed structure must adhere. 
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Table 4.1: Pertinent Zoning Regulations 
Zoning District BG 6.0 (Underlying Business 
District) 
Mixed-Use (Overlay) 
Minimum Lot Area (SF) 5,000 Same 
Minimum Frontage (Linear 
Feet) 
40 per du* (no more than 200) Same 
Front Yard Setbacks 
Minimum Depth (Linear Feet) 
N/A N/A 
Side Yard Setbacks 
Minimum Depth (Linear Feet) 
N/A N/A 
Rear Yard Setbacks 
Minimum Depth (Linear Feet) 
10 Same 
Maximum Height (Stories) N/A N/A 
Maximum Height (Feet) N/A May exceed by 20% 
Floor to Area Ratio  
(Maximum) 
6 to 1 Same 
*du = dwelling unit 
The proposed three-story office building is in a general business district, BG-6.As shown in 
the table, the only mandated setback on the property is a ten-foot rear setback. The frontage must 
be at least 40 feet from the road but no more than 200 feet to avoid undue restrictions on larger 
buildings with more than five dwelling units. The floor-to-area ratio, or the ratio of the total 
square footage of the building to the square footage of the lot, has a maximum of 6:1. The floor 
space aspect, however, may include parking spaces on-site or in a designated area 1,000 feet 
away from the facility. Each parking space contributes 600 square feet to the floor space (Zoning 
Regulations).  
The site is also located in the mixed-use overlay district, thus, the structure must abide by 
additional regulations. Because the three-story building is in this district, it may exceed the 
height outlined in the underlying district by 20%; however, this regulation does not affect the 
proposed structure because there is no building height maximum set forth in the district. The 
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additional regulations for building uses do not have considerable effect on the building because 
the proposed structure is designed for non-residential mixed use spaces (Zoning Regulations). 
4.2: Architectural Layout 
The footprint of the building is a 50 x 80 ft. rectangle. The interior consists of a hallway 
flanked by office spaces on each side, with the exception being the first floor, which has a 
‘greeting’ area, or lobby upon entering the front door. The interior layout was inspired by Kaven 
Hall, a building on the WPI campus, where a central hallway is flanked by classrooms and 
offices, creating equal allocations of space for each office. The first floor greeting area contains 
public bathrooms as well as an elevator that accesses all three floors. The mechanical equipment 
that runs the building and the elevator equipment are housed in a discrete area on the first floor 
as well. The stairs are located at west end of the hallway. The architectural layout for each design 
option was done using AutoCAD. Each layout is displayed in Figures 4.1-4.4 
 
Figure 4.1: Steel Architectural Layout 1 
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Figure 4.2: Steel Architectural Layout 2 
 
Figure 4.3: Concrete Architectural Layout 1 
31 
 
 
Figure 4.4: Concrete Architectural Layout 1 
As shown above, the layout for the reinforced concrete design option has a wider hallway 
than that of the structural steel design, due to the large size of the building frame.  This extra 
space generated from the larger hallway width creates room for closets that flank the stairs on 
each floor.  The office spaces in the reinforced concrete layout are larger than those of steel, 
albeit there are fewer offices for this design option. 
In terms of the use of office space, it was decided that one company would buy into the 
building and fit the offices to suit their business needs. This would create a single source of 
rental income versus multiple sources if the offices were leased to several businesses instead of 
one. 
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According to the 7th Edition of the Massachusetts State Building Code, the proposed 
structure is classified in Business Group B (Mass. Building Code, 49). The proposed office 
building is of Type II, Class A construction, which means the structural frame and roofing 
materials are non-combustible and the structural frame contains supplementary fire proofing 
through sprays or covering (Mass. Building Code, 126; Korel). The building is not affected story 
or height limitations for a Type II, Class A building (Mass. Building Code, 126).  
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Chapter 5: Consideration of Initial Structural Design 
Alternatives 
 The preparation of each structural design alternative involved several key assumptions. 
Table 5.1 indicates the assumptions made for structural steel and reinforced concrete, 
respectively. 
Table 5.1: Design Properties 
Structural Steel Assumptions   Reinforced Concrete Assumptions 
Phi Factor (ϕ) = 0.9  Compressive Strength (f’c) = 6 ksi 
Yielding Strength Fy = 50 ksi  Unit Weight = 150 lb/ft3 
Modulus of elasticity = 29,000 ksi  Rebar Yielding Strength fy = 60 ksi 
5.1: Structural Steel Design Alternatives 
 
 The two structural steel systems explored were a design with rolled steel beams and a 
design using open-web steel joists. Each design contained a slab on metal decking. Both designs 
were subjected to a gravity load analysis. The calculations for each design are in Appendix IV. 
5.1.1: Rolled Steel Beams  
The advantage of using rolled steel beams as a design for this building is the ability to use 
composite construction. In composite construction, the concrete slab takes a majority of the 
compressive strength and the steel beams below contribute tensile strength. The slab and beam 
then work together in making the beam much stronger; allowing the possibility for lighter steel 
beams as they carry fewer loads. Shear studs must be added to keep the two together, but the cost 
of these studs is much less then the added price of a significantly heavier steel beam. 
After exploring numerous structural layouts, the design in Figure 5.1 was chosen for the floor 
and roof layouts since it corresponded well with the architectural layout. The corridor contained 
column bays that were 10 ft. by 40 ft. as well as office bays of 20 ft. by 40 ft. This framing 
layout provided the ability to split up the live loads of the corridor (80psf) and the office space 
34 
 
(50psf) into separate areas of the design and separate beams. It also provides flexibility in the 
office construction since tenants can fit out their spaces based on their functional needs. The 
layout for the rolled steel beam layout is shown in Figure 5.1. The beams within each bay were 
spaced every 16 ft. The numbers in parentheses are the number of shear studs in each beam. A 
section detail for the rolled steel beams design is shown in Figure 5.2 
 
Member  Size  Member  Size  Member  Size 
Column #1  W10 x 33  Beam #1  Floors: W14 x 22 (32)  Girder #1  Floors: W21 x 48 
Column #2  W10 x 33  Roof: W12 x 26 (36)  Roof: W21 x 44 
Column #3  W10 x 33  Beam #2  Floors: W10 x 12 (18)  Girder #2  Floors: W21 x 68 
Column #4  W 12 x 39  Roof: W10 x 12 (18)  Roof: W21 x 55 
 
Figure 5.1: Layouts of Rolled Steel Beams 
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Figure 5.2: Rolled Steel Beams Section  
When using the load tables in the AISC Manual, an un-braced length of 12 ft. was chosen 
to be the height of each floor. For the gravity load analysis, a K value of 1.0 was used; thus KL is 
12 ft. Specifications for all beams, girders, and columns for this design are shown in Appendix 
II. 
5.1.2: Open-Web Steel Joists 
The Steel Joist Institute (SJI) has established three main types of open- web steel joists 
that a designer can use. Open-web steel joists come in K-Series, LH-Series, and DLH-Series. 
Each series of joists has advantages and disadvantages based on application, layout of structure, 
and loading condition. Generally, the K-Series are standard parallel chord trusses with standard 
depths and used for shorter spans. The LH-Series is tailored towards long spanning joists. The 
last series DLH-Series is used primarily for deeper joists with significant spans. 
After exploring multiple design options, the layout in Figure 5.3 was chosen because the 
addition of inner girders supporting the hallway and the addition of more columns makes for a 
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more practical structural frame, given the loading conditions. The joists within each bay were 
spaced every five ft. A typical section for the open-web steel joist design is shown in Figure 5.4. 
 
 
Member  Size  Member  Size  Member  Size  Member  Size 
Column 
#1 
W10x 33  Joist #1 
 
Floors: 
14 K 4 
Beam #1  Floors: 
W10x15 
Girder #1  Floors: 
W18x 35 
Column 
#2 
W10x 33  Roof:12 
K 3 
Roof: 
W10x 15 
Roof: 
W18x 35 
Column 
#3 
W10x 33  Joist #2 
 
Floors: 
10 K 1 
Beam #2  Floors: 
W10x 12 
Girder #2  Floors: 
W21x 62 
Column 
#4 
W 12x 40  Roof:10 
K 1 
Roof: 
W10x 12 
Roof: 
W21x 44 
 
Figure 5.3: Steel Joist Layout 
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Figure 5.4: Steel Joist Section 
 
Overall, the sizes of K-Series joists and W-shape columns in all aspects of the design are 
light compared to the associated girder sizes. The girders are the heaviest members in the design, 
due to large loads they must carry over their long spans. Rolled W-shape sections are placed 
along the column lines of the design instead of joists to enhance the diaphragm stiffness at each 
floor level as well as the frame stability during construction. Specifications for all joists, girders, 
and columns for this design are shown in Appendix II. 
5.2: Reinforced Concrete Design Alternatives 
  
The two reinforced concrete systems explored were a design with one-way slab-and-beams 
and a design using concrete joists. Each design was done with a one-way slab. Both designs were 
subjected to a gravity load analysis. The calculations for each design are in Appendix IV. 
5.2.1: One-Way Slab-and-Beams 
The first concrete method involved the design of a one-way slab with support beams. A one-
way slab carries load perpendicular to the direction of the support beams. In this case, the slab 
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includes extra reinforcing beams to carry high loads (Nilson, 424). The slab contained rebar, or 
steel reinforcement, for tensile forces acting on it.   
Multiple one-way slab designs were explored. The one-way slab design in Figure 5.5 
proved to be sufficient. These 12 one-way slabs were different from conventional one-way slabs 
in that each featured beams spanning both directions instead of one. This was done to further 
reinforce the structure as well as provide continuity in the structural frame. An extra 10 ft. were 
added to the width of the building to form a slab with one end continuous and uniform bay sizes 
of 20 ft. by 20 ft. throughout the building. The addition of 10 ft. would make construction of the 
slab easier as well as provide the added bonus of more office space. The full-size drawings are in 
Appendix V. 
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Columns  Size (in)  Floor Beams  Size (in)  Roof Beams  Size (in) 
1  12 X 12  Exterior  10 X 20  Exterior  9 X 18 
2  16 X 16  Interior  12 X 23  Interior  10 X 20 
3  20 X 20 
 
Figure 5.5: Final One-Way Slab Layout 
 
Two slab designs were created: one encompassing the loads of the second floor and the 
other supporting the roof loads. Because the loading scenarios on the second and third floors of 
the building are identical, only one typical slab design was required for the floors. A section 
detail of one 20 ft. span of slab is shown in Figure 5.6. 
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Slab Rebar Detail: 
 
  No. 5 Bars at 8” spacing 
     
Figure 5.6: Final Slab Section  
 
The slab section above refers to an interior bay, thus the exterior support beams are not 
shown. The continuous slab has a uniform thickness of 11 inches based on an ACI standard for 
the minimum thickness of nonprestressed concrete slabs, which makes beam connections to the 
slab and slab construction easier for contractors. The specifications for each slab, beam, and 
column are in Appendix II. 
5.2.2: Concrete Joist Slab 
Prestressed Concrete Inc. (PCI) offers the designer a variety of options for concrete joist 
span and depth of a particular precast member. The precast concrete allows for less self-weight 
and uses less reinforcement. The concrete joist standard sizes make it possible to also reuse some 
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of the form work, thus limiting the amount of formwork needed. The joists also allow for thinner 
slabs, given the typical spacing of joists. The same layout for the one-way slab-and-beams was 
also chosen for the concrete joist design after various design options were explored. It is shown 
in Figure 5.7 
 
 
Columns Size (in)  Joist Size (in) 
1 12 X 12  8 X 5.5 (All) 
2 14 X 14 
3 17 X 17 
 
 
Figure 5.7: Alternative Layout 
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This new slab design, shown above, proved to be more sufficient in construction since the 
uniform thickness makes formwork and slab-to-beam connections easier. The new floor layout 
design allowed the members to be analyzed using continuous supported analysis. The new 
dimensions allowed for all slabs spaced 20 ft. apart, which made them continuous. Assuming 
continuous slabs allowed for a thinner slab thickness with smaller moments.  
The new alternative layout makes use of 12, one-way slabs spanning 20 ft. The 
preliminary calculations for the slab were done by analyzing a one foot continuous section. The 
analyzed slab section detail is shown in Figure 5.8. 
 
Slab Rebar Detail: 
 
    No. 3 Bars at 12” spacing 
     
Figure 5.8: Alternative Slab Section  
The analysis on the one foot slab section was assumed to be one end continuous for ease 
of construction, thus designed on the conservative side. The design started by assuming an initial 
slab thickness based on ACI recommendation for slab thickness as used in the previous design 
method. The critical moment sections for the slab were analyzed using ACI moment coefficients. 
Other checks in the design include checking minimum reinforcement requirements for shrinkage 
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and temperature cracking, slab shear capacity, etc. The specifications for each slab, beam, joist, 
and column are in Appendix II. 
5.3: Structural Steel Design Alternatives 
 
Foundations for the office building were designed using a shallow foundation footing 
based on ASD. A typical foundation design is based on the soil profile from boring logs of the 
site. Once the soil profile of the site was determined, representative soil parameters were 
assumed based on the type of soil. The foundation properties gathered from outside sources for 
design are summarized in Table 5.2. The preliminary foundation designs analyzed the bearing 
capacity, settlement, and the acceptable column load of the footings.  
Table 5.2: Assumed Foundation Properties 
Unit weight of bearing layer soil  γ = 115 lb/ft3 
Undrained shear strength Su= 2000 lb/ft2 
Effective friction angle   ϕ' =0o
Consolidation properties  Cc / (1+eo) = Cr / (1+eo) = 0.011 
 
The footings were analyzed based on the similar column groups, given that some 
columns had the same configuration in both concrete layouts. The preliminary design 
calculations were done for square footings. The foundation analysis initiated by selecting proper 
base and length dimensions for the footing based on the loading condition and soil parameters. 
These parameters were established from studies of the bearing capacity of the soil. The bearing 
capacity was analyzed using two approaches, Terzaghi’s method and Vesic’s method.  
From the preliminary calculations, the Vesic bearing capacity generally was more 
conservative due to the nature and number of factors this method considers compared to the 
Terzaghi bearing capacity. Terzaghi’s method assumes a level footing placed on the soil layer, 
where Vesic’s method takes into account footings placed on a slope in the soil. The settlement 
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was then analyzed based on the more conservative bearing capacity. The foundation design 
assumed a factor of safety of 3.5, which is in the higher range of typical values between 2.5 and 
3.5 (Coduto). The value of 3.5 was used given the limited soil information obtained. These 
factors are based on soil classifications and available site data. The specifications for each 
foundation design are in Appendix II. 
 
5.4: Initial Cost Analysis 
 
The preliminary cost analysis looked at each material and its cost based on certain 
parameters specific to it, such as size and quantity. The costs for each material were found in the 
RSMeans Construction Cost Data book. The factors considered for the cost analysis for each 
material are as follows: 
Unit Costs: Steel 
 Member costs (beams, girders columns) were based on cost per linear foot all members. 
 Open-web Joist costs were based on the depth and size of the joists and were denoted in 
terms of cost per linear foot. 
 Slab costs were based on the price of raw concrete (4000 psi) as well as the labor costs 
associated with casting. The dimensions of the slab are also included in the final slab 
cost. 
Unit Costs: Concrete 
 Member costs (beams, columns, and joists) were based on the price of raw concrete 
(6000 psi) as well as the labor costs associated with casting. 
 Slab costs were based on the price of raw concrete (6000 psi) as well as the labor costs 
associated with casting. The dimensions of the slab are also included in the final slab 
cost. 
Unit Costs: Foundations 
 Footing costs were based on the price of raw concrete (4000 psi) as well as the labor 
costs associated with casting. The dimensions of the footing and number of footings are 
also included in the final slab cost. 
Shear studs and rebar were not included in the preliminary analysis. 
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Table 5.4 shows cost estimates for each design method. The total cost for each steel design 
includes the beams, girders, joists (when applicable), columns, slabs, and footings. The total cost 
for each concrete design includes the costs of each concrete slab as well as beams, columns, and 
footings.  
Table 5.4: Cost Estimation Data 
 
Method  Rolled Steel Beams  Open‐Web Steel Joists  One‐Way Slab w/ Beams   Concrete Joist Slab 
Structure (S)  $150,153   $125,204  $129,766   $377,452 
Foundations ($)  $5,495   $4,288  $10,579   $8,487 
Total ($)  $155,648   $129,492  $140,345   385,939
$/SF Floor Area  $13   $11  $12   $32 
 
 The more economical steel option is the open-web steel joists while the better concrete 
option is the one-way slab-and-beams system. The open-web joist system provides open space 
for the placing of conduits, electrical, piping, etc. for the building, which may have a positive 
impact on the final cost (McCormac 647). However, it would take longer to build the open-web 
steel joist design because the steel must be fabricated in a separate facility then shipped to the 
site. Though one-way slab design option is more expensive, construction could proceed more 
qickly than that of the open-web steel joist design since the concrete may be cast-in-place on site. 
The prices shown are marked up 10% to include potential profit for the suppliers and fabricators 
of each aspect of the structural design. An example of a cost estimation spreadsheet is in 
Appendix III. 
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Chapter 6: Further Design Development 
6.1: Lateral Load Design 
 
 The lateral load analyses for the final designs were done using the program RISA to 
analyze the two frames for the design gravity and lateral loads applied. The analysis for both 
designs considered a rigid floor diaphragm within both structural bay layouts, which assumes the 
building moves as one and each structural member experiences the same lateral impact. The 
wind and seismic loads from each design are shown in Figures 6.1 and 6.2. 
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Figure 6.1: Open-Web Steel Joists Lateral Loading 
 
 
 
 
 
 
48 
 
 
Figure 6.2: One-Way Slab-and-Beams Lateral Loading 
 
 Each design was analyzed using the story stiffness method an approximate method for 
second- order analysis. This second- order analysis attempts to capture the impact of member 
deformations and frame drift on the forces and moments within the column. The key values 
associated with each frame, and a few resulting values after they were analyzed are displayed in 
Table 6.2. 
Table 6.2: Lateral Load Analyses Properties 
 
 
 
 
 
 
Key Values Steel Joist Frame 
Concrete 
Frame 
Distance Between 
Frames 40 ft 20 ft 
Floor Height 12 ft 12 ft 
Axial force (Pr) 16.7 kips 94.78 kips  
 Flexural force (Mr)  63.74 Kip x ft  37.9 kip x ft 
Lateral deflection 2.4 in 0.070 in  
Pstory 58.25 kips  660 kips 
Lateral Loads sum 55.1 kips  14.0 kips 
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The axial and bending forces acting on the concrete frame, as calculated by RISA, were 
then plotted on an interaction diagram for a concrete column. The reason for the high Pstory value 
for the concrete design was because the concrete weighed much more than the steel. The layout 
of the concrete design has larger dimensions than that of the steel design. The interaction 
diagram indicated that the steel ratio obtained for the columns in the gravity analysis was 
sufficient given that the new steel ratio falls in the envelope of the original steel ratio. The 
calculations as well as the interaction diagram are in Appendix IV. The original steel ratio of 3% 
steel is suitable given the existing loading conditions. In general, the steel ratio for columns is 
between 2% and 4%, thus the decision to not add more reinforcing steel to the columns was 
made. 
The story stiffness method was used for the steel frame using the results of the RISA 
analysis. The effective length method is being phased out and not used anymore, so the story 
stiffness method was sufficient. The results for the story stiffness method showed that the 
W10x33 columns would be satisfactory against the lateral wind loads along with the gravity 
loads. Calculations for this can be found in Appendix IV. 
6.2: Connections 
 
 The connections for each structure were done using typical connection details.The open-
web steel joists connection looked at welded and bolted connections, while the concrete 
connection incorporated methodologies focused on the development length of the beam and 
extending the rebar of each beam to form a stable connection. 
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6.2.1: Open-Web Steel Joists Connections 
A typical connection design for steel joist- to- girder connection uses fillet welds to fasten 
these members together, whereas a typical column-to- girder connection uses bolts with a single 
angle or double angle connection. The connection properties assumed for bolt and weld design 
are summarized in Table 6.2.  
Table 6.2: Structural Steel Connection Properties 
Fillet welds Bolts 
Use E70 series 
electrode 
Fexx = 70 ksi Use type A325-N in standard holes 
A36 base metal Fy =36 ksi 
Fu = 58 ksi 
¾” ϕ bolts 
A36 base metal 
Fy =36 ksi 
Fu = 58 ksi 
 
 The first preliminary design calculations were done for a typical steel joist-to-girder 
connection using a weld connection, as recommended by SJI. The steel joists would be welded to 
the top flange of the girder using a fillet weld, which joins two surfaces at a right angle. The 
connection specifications for a typical steel joist-to-girder connection are displayed in Table 6.3. 
Table 6.3: Typical Steel Joist- To- Girder Connection 
Location Connection 
Designation 
Type of 
 Connection 
 Connection Specification 
 (thickness x required length) 
2nd & 3rd 
Floor 
Outer Girder:W18x35 
Outer Joist: 14K4 
Fillet weld (2) 1/8” x 2” long weld 
 
2nd & 3rd 
Floors 
Inner Girder: W21x62 
Outer Joist: 14K4 
Inner Joist: 10K1 
Fillet weld  
(2) 1/8” x 3” long weld per joist 
Roof Outer Girder: W18x35 
Outer Joist: 12K3 
Fillet weld (2) 1/8” x 2” long weld 
Roof Inner Girder: W21x44 
Outer Joist: 12K3 
Inner Joist: 10K1 
 
Fillet weld 
 
(2) 1/8” x 2” long weld per joist 
 (n), n represents the number of welds. 
A typical steel joist-to-girder connection was analyzed for two cases: one when the girder 
had to support one steel joist, and second when the girder had to support two steel joists. Both 
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connection cases were considered for the floors and roof of the structure and yielded similar 
connection specifications. The most effective and lowest cost welding method was to connect the 
joists to the girders. This is a result of there being many joists and the use of a bolt on each of 
these connections can be costly. Figures 6.3-6.6 display the bolt and welded connections. 
 
 
 
 
Figure 6.3: Typical Floor Office Connection 
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Figure 6.4: Typical Roof Office Connection 
 
 
53 
 
Figure 6.5: Typical Roof Corridor Connection 
 
 
Figure 6.6: Typical Roof Corridor Connection  
  
The interior column connections were not performed due to their complexity in that both 
two girders and two joists would be connected. These connections would require the use of a 
gusset plate to secure all the parts and transfer the loads. 
 For the corner connections, angles were used to connect the girders and the end beams to 
the column. The final decision was to connect the girder to the flange of the columns because the 
flanges of the columns are thicker than the web; thus more loads can be supported. It was 
important to make sure that the width of the angles, which in this case were 3.5”, was not longer 
than half of the flange width. Diagrams of the connection geometries are shown in Figures 6.7 
and 6.8. 
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Figure 6.7: Bolt Connections 
 
 
Figure 6.8: Bolt Configuration 
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 The angle sizes and number of bolts for the bolted connections that were designed can be 
found in Table 6.4. 
Table 6.4: Typical Corner Connections 
Location  Connection Designation  Connection Size 
Number 
of bolts 
Length 
of 
Angle 
2nd and 3rd 
Floors 
Girder: W18x35 
Column: W 10x33  ∠ 3.5"x3.5"x0.25"  3  8" 
Beam: W10x15 
Column: W 10x33  ∠ 3.5"x3.5"x0.25"  2  5" 
Roof 
Girder: W18x35 
Column: W 10x33  ∠ 3.5"x3.5"x0.25"  3  8" 
Beam: W10x15 
Column: W 10x33  ∠ 3.5"x3.5"x0.25"  2  5" 
 
The girder to column connections would have been strong enough using two bolts and the 
beam to column connections would have been sufficient with one bolt. Bolts were added to 
guarantee the length of the connection would be within the range of T/2 and T. 
6.2.2: One-Way Slab-and-Beams Connections 
 The connections for the one-way slab-and-beams design only studied gravity loads. Each 
interior beam incorporated tensile steel to resist negative moments from the columns. Because 
the width of the interior beam on the roof was less than three-fourths of the width of the column, 
the joint connection was assumed to be a corner joint while the interior beams had widths that 
were equal to three-fourths of the column width. These joint connections were classified as 
exterior joints (Nilson, 358-369).Figure 6.9 displays these connections. 
With the addition of tensile reinforcing bars, each beam passed all of the shear and 
moment checks required for the joint connection. The tensile reinforcing bars of the beams are 
denoted in the Table 6.5. Detailed sketches of each connection are in Appendix V. 
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Table 6.5: Concrete Beam-Column Connection Specifications 
Connection Column Sizes 
( b x h ) 
Steel Reinforcement Rebar 
Location 
Floor 
Location 
1 16”x 16” 3 No. 7 Bars Top 2nd,3rd 
2 16”x 16” 2 No. 10 Bars Top Roof 
 
For corner connections, the edge beams in this design must have reinforcing steel that 
aids the beam in overcoming the negative moment at each edge column of the structure. The 
concrete connections are shown in Figure 6.9. 
 
 
Figure 6.9: Typical Concrete Connection 
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6.3: Sustainable Concrete Mixes 
 
The incorporation of high volumes of fly ash, a post-industrial waste product, reduces the 
carbon footprint of the concrete mixture due to the increase in the use of recycled materials. In 
recent years, as much as 51% of the cement content in concrete mixtures for buildings has been 
replaced with fly ash. In terms of strength gain and curing, concrete with high volumes of fly ash 
has been shown to achieve or even exceed the desired strength in 28 days, provided that 
sufficient vigilance is given to weather and curing conditions (Szecsy). The proposed structure 
was designed with a conventional concrete mix, however, this alternative HVFA mixture was 
also analyzed in terms of cost. 
According to a study done at the University of California Berkeley, in order for a mixture 
to be classified as a “High Volume Fly Ash” mix, a minimum of 50% of the cementitious 
material must be fly ash. If the mix design surpasses the 28-day strength of 30 MPa (around 
4,350 psi) and is subjected to freezing and thawing environments, the mixture must include 
admixtures for water reduction and air entrainment. In terms of mix proportions, the cement 
content in an HVFA mix is 200 kg/m3, or 576 lbs (7 bags of cement material) per cubic yard 
(Mehta).  
 An alternative concrete mix design for this project has 40% of the cement replaced with 
fly ash, which is more realistic due to limited testing data available for concrete mixes with more 
than 40% fly ash. This amount of fly ash would be the equivalent of about three 94-lb bags of 
cement out of the seven bags typically used (Waier). According to the Portland Cement 
Association, cement makes up between 10 to 15% of the concrete mix design by volume (PCA). 
Thus, the 40% HVFA mix design contains about four to six percent fly ash by volume.  
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If fly ash was incorporated into each mix, the cost per cubic yard of the 4,000 psi 
concrete would be equal to the initial estimate of $103 per cubic yard and the cost for the 6,000 
psi would be reduced from $124 per cubic yard to $123 per cubic yard. Each concrete mix 
requires an air-entraining admixture, however, according to the study conducted by the 
University of California Berkeley, the HVFA mix requires high-range water reducing admixture, 
which would further increase the price. 
Furthermore, HVFA concrete may be used as an alternative to reduce the carbon footprint 
of the building, but the savings, if any, are negligible. This is primarily due to the additional 
costs of the necessary admixtures needed to improve the workability of the concrete. HVFA 
concrete has been used in 2005 for the mat foundation slab for a 31-story condominium tower in 
Dallas, Texas with steel and blue-glass exterior. This building is known as Azure. There were no 
cost increases when the HVFA mix was used on the foundation slab (Szecsy). Based on this case 
study, a concrete mix with high volumes of fly ash may be a suitable mix for future construction 
projects 
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Chapter 7: Final Cost and Scheduling Analysis 
  The final cost analysis includes the costs of the structural frame and foundations as well 
as the exterior enclosure and interior construction costs. The interior construction costs include 
HVAC, mechanical, electrical, and plumbing. The costs of doors and windows are factored into 
both the exterior enclosure cost and interior construction cost. The exterior and interior costs 
were obtained from the RSMeans Square Footage Cost Data book that contains unit costs for 
exterior and interior details. The unit cost is based on the average cost per square foot of a 
component and is applicable to any building of the caliber denoted in that particular section of 
the book. 
7.1: Final Costs  
 
Table 7.1 summarizes the final costs of each component for both structural systems: 
Table 7.1: Final Costs 
Open‐Web Steel Joists  One‐Way Slab & Beams 
Structure (S)  145,815 Structure (S)  120,842 
Foundations ($)  $3,621  Foundations ($)  $8,122  
Exterior (S)  $102,555  Exterior (S)  $106,251  
Interior (S)  $929,984  Interior (S)  $1,097,499  
Total ($)  $1,181,975  Total ($)  $1,332,714  
$/SF Floor Area  $99  $/SF Floor Area  $93  
 
 Unlike the cost data in Chapter 5, these prices do not include a 10% markup. This was 
done to create more realistic construction cost in terms of each component alone. The cost data 
for the one-way slab-and-beams also includes rebar, unlike the figures in the preliminary 
analysis. Table 7.2 breaks down the exterior and interior costs for both structural design options. 
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Table 7.2: Final Exterior and Interior Costs 
Open‐Web Steel Joists  One‐Way Slab‐and‐Beams 
Exterior Enclosure Costs  Exterior Enclosure Costs 
Brick on w/steel joists  $24,077  Brick on w/concrete frame  $25,901  
Exterior Doors  13,264 Exterior Doors  13,264 
Exterior Windows  $38,934  Exterior Windows  $35,550  
Roofing  $26,280  Roofing  $31,536  
Total  $102,555  Total  $106,251  
Interior Costs  Interior Costs 
Partition Walls  $4,448  Partition Walls  $5,118  
Interior Doors  $36,820  Interior Doors  39,976 
Stairs  $25,050  Stairs  $25,050  
Floor Finishes  $96,120  Floor Finishes  $115,344  
Wall Finishes  $37,706  Wall Finishes  49,123 
Ceiling Finishes  $78,840  Ceiling Finishes  $94,608  
Elevator  $114,600  Elevator  $114,600  
Plumbing  $26,760  Plumbing  $32,112  
HVAC  $193,800  HVAC  $232,560  
Fire Protection  $51,840  Fire Protection  $62,208  
Electrical   $264,000  Electrical   $326,800  
Total  $929,984  Total  $1,097,499  
  
As shown above, the cost for the steel design option was determined to be $99/ft.2 while 
that of the concrete option was $93/ft.2 According to the RSMeans Square Foot Cost book, a 
building of this size for steel should run about $210/ft.2 while that of concrete is $217/ft.2The 
reason for the difference in prices is that the cost estimate in this project only covered a limited 
range of variables whereas the cost estimate in the RSMeans Square Foot Cost  included more 
components to the estimate. For example, the foundation costs for this project only included the costs of 
the footings for a shallow foundation. The true foundation costs include much more than the cost of 
footings. Another reason for such differences is due to the fact RSMeans also considers the contractors 
fees and architect’s fees in their estimates. If the estimates in this project also include such fees, the 
structural steel option would be $131/ft.2 and that of the concrete option would be $123/ft.2 The 
distributions of costs are shown in Figures 7.1-7.2 for each design. 
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Figure 7.1: Open-Web Steel Joist Cost Distribution 
 
 
Figure 7.2: One-Way Slab-and-Beams Cost Distribution 
  
 As shown in the pie charts, the interior costs account for more than 75% of the cost 
estimations for each design.  The foundation costs have the smallest impact, though design was 
limited in this regard.   
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7.2: Scheduling Implications 
 
When deciding between the steel and the concrete building there are aspects to the 
scheduling that are of considerable importance as well. For example, the construction of cast-in-
place concrete buildings may begin immediately once the design has been approved for building. 
In steel buildings, the steel W-shapes and other steel structural elements need to be fabricated 
and shipped to the site. The concrete building would be started much sooner than the steel 
building. However, once the steel structural elements arrive on site, they do not take time to cure 
as the concrete does. In this instance, the welded connections of joists to girders will already be 
done.  
Another factor to take into account is the weather or season in which the construction will 
be taking place. The winters in New England make steel construction less costly than that of the 
concrete structure. The concrete must be heated when it is being poured. It would also have to be 
monitored so that thermal cracking does not occur during the curing process (Nilson). Because of 
this, it would be better to delay construction until spring. This negates the early start that 
concrete would get over the steel building, had it been done in the winter.  
 7.3: Final Recommendations 
 
Based on the estimates for each design, the open-web steel joist option would be the best 
option overall in terms of total cost and scheduling implications. Even though the concrete 
design option has a lower $/ft.2 for each aspect, the scheduling and construction implications 
create difficulties before and during construction.  Also, regardless of when construction starts, 
the steel members would be ordered far in advance to eliminate gaps in construction duration. 
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Chapter 8: Conclusion 
 The design of the three-story office building solidified structural design skills in the 
theoretical and practical realms as well as provided a real-world application where knowledge of 
multiple aspects of civil engineering, including structural and foundation design and analysis, 
site planning, zoning regulation abidance, and project management, was cultivated. In terms of 
the achieving the desired objectives set at the beginning of the project, each objective from the 
structural design to final cost analysis was met through consistent and persistent effort. The 
project also assisted in the development of effective collaboration between engineers. Effective 
collaboration may be defined by cohesive and thoughtful scheduling of activities and 
approximated deadlines for submittals, appropriate contributions of work by each group member, 
and cultivation of professionalism within the deliverables produced and the interactions between 
group members and advisors. The final product was a structurally sound office building that 
demonstrates effectiveness in form and function. Overall, the project upheld the motto of WPI: 
“Theory and Practice.”  
 Initially, this project took on a broader approach by considering four structural design 
options. Future MQP’s of this scope could take the final design chosen and expand upon them in 
multiple dimensions. These dimensions include an expanded structural foundation analyses both 
in terms of structural design and cost as well as enhance the project management aspect by 
expanding the cost and scheduling analyses. This expansion could include a CPM network 
diagram for the scheduling aspect and research not only the costs of each component of the 
design, but also contractor and subcontractor costs.  Perhaps the end result could be a bid 
proposal for the construction of this project. 
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Abstract 
The objective of this MQP is to explore effective designs for a three- story office 
building. The proposed structure is situated on a section of the land previously occupied by the 
Galleria Mall. After exploring multiple approaches for each material; steel and concrete, the two 
most feasible designs for each material are given further evaluation to determine the best 
approach. The body of work done takes various cost and schedule implications into account. 
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Introduction 
 Structural design is an important factor in infrastructure development. There are many 
materials that may be used in the design of a building, whether it is residential, commercial, or 
industrial. Commercial buildings, such as office buildings and shopping centers, are primarily 
designed and built with steel or concrete. The city of Worcester, Massachusetts is currently 
exhibiting a substantial amount of infrastructure development, namely in building design and 
construction. One area located in the center of Worcester, known as the Galleria Mall, was 
recently demolished, and several new office buildings have since been erected. As an alternative 
option to one of the buildings currently under construction, a three-story office building is 
proposed. Alternative structural schemes in steel and reinforced concrete are proposed and 
evaluated. One scheme in each material is selected for further design development and 
evaluation. The objective of this project is to determine the more feasible approach for the three-
story mixed-use building; steel or concrete. The feasibility is addressed in terms of construction 
cost analysis, which includes labor costs, material procurement and costs for the framing and 
foundation as well as construction approaches. The interior costs are conducive to the overall 
cost of the most feasible structural design approach. This proposal also addresses other 
constraints in other disciplines such as health and safety, sustainability, and environmental 
impacts. 
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Background 
 Before the design of the proposed structured is initiated, a certain number of 
considerations are contemplated such as the history of the site itself, the zoning regulations, and 
the dimensional and floor layouts of the proposed office building. The labor and material costs 
for steel and reinforced concrete as well as supplementary costs, such as architectural finishes, 
are also considered. 
1.1: History of the Galleria Mall Site/Current Development of Site: 
The site that was chosen to build the three-story office building is the circled building shown 
in Figure 1. This is one of the buildings going up to replace the former Worcester Outlet mall 
also known as the Galleria mall. 
 
Figure 1:Mall and Parking Garage.http://www.labelscar.com/massachusetts/worcester-common 
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Figure 2: Proposed Layout of Area Replacing Mall.http://www.labelscar.com/massachusetts/worcester-
common 
  
The mall, shown in Figure 1, was once built to try and save the failing city of Worcester, 
Massachusetts,, but is now considered to be “A classic example of an urban renewal project gone 
wrong, built on an inhuman scale and unkind to its surroundings (Caldor).” 
 The mall was originally known as the Worcester Center Galleria. It opened in 1971, 
encompassing 1,000,000 square feet of floor space with a 4,300 car parking garage. At its time, 
this was the largest parking garage in the world. Within two years, the mall began its decline 
because the urban element of the mall deterred shoppers and people from the city itself disdained 
the fact it replaced historical areas of Worcester and blocked most routes to get from downtown 
to the east side. By the 1990’s, the mall lost most of its patronage to suburban malls. It was 
subsequently purchased and converted into a high-end, more expensive shopping mall, known as 
the Worcester Common Fashion Outlets. The upscale shopping mall then endured its second 
major decline, and did not rebound from it (Caldor). 
 In 2004, Berkley Investments of Boston purchased the lot and razed the mall in order to 
create a “City Square,” as illustrated in Figure 2. The plan was to bring urbanization to the center 
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of the city and also open up the city to allow shorter interurban commutes. Two new office 
buildings are being constructed in the area; one of which is on the site used for this project 
(Caldor). Based on the current uses of the shopping area, a three-story office building is being 
proposed to fit in with the new surrounding buildings. 
1.2: Current Zoning Restrictions and Site Dimensions:  
The city of Worcester has many mandatory zoning and dimensional requirements for the 
buildings constructed within its bounds. Thus, the proposed structure must conform to a variety 
of rules for the building placement on the site as well as the overall size and uses of the building 
.The table below denotes all relevant rules and regulations. 
Table 1: Pertinent Zoning Regulations 
Zoning District BG 6.0 (Underlying Business 
District) 
Mixed-Use (Overlay) 
Minimum Lot Area (SF) 5,000 Same 
Minimum Frontage (Linear 
Feet) 
40 per du* (no more than 200) Same 
Front Yard Setbacks 
Minimum Depth (Linear Feet) 
N/A N/A 
Side Yard Setbacks 
Minimum Depth (Linear Feet) 
N/A N/A 
Rear Yard Setbacks 
Minimum Depth (Linear Feet) 
10 Same 
Maximum Height (Stories) N/A N/A 
Maximum Height (Feet) N/A May exceed by 20% 
Floor to Area Ratio  
(Maximum) 
6 to 1 Same 
*du = dwelling unit 
 The proposed three-story office building is in a general business district, BG-6. As shown in 
the table, the only mandated setback on the property is a ten-foot rear setback. The frontage must 
be at least forty feet from the road but no more than two hundred feet to avoid undue restrictions 
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on larger buildings with more than five dwelling units. The floor-to-area ratio, or the ratio of the 
square footage of the building to the square footage of the lot, has a maximum of six to one. The 
floor space aspect, however, may comprise parking spaces on-site or in a designated area one-
thousand feet away from the facility. Each parking space contributes 600 square feet to the floor 
space (Zoning Regulations).  
The site is also located in the mixed-use overlay district, thus, there are some extenuating 
regulations. Because the three-story building is in this district, it may exceed the height outlined 
in the underlying district by twenty percent; however, this regulation does not affect the 
proposed structure because there is no building height maximum set forth in the district. The 
additional regulations for building uses do not have considerable effect on the building because 
the proposed structure is designed for non-residential mixed use spaces (Zoning Regulations). 
The lot chosen was 137,553 square feet, or 3.1578 acres (Tax Map N25). It abuts Foster 
Street on the east side. The lot has an irregular shape with substantial curvature on the Foster 
street side. The land is also flat and is not near any bodies of water that may have an influence on 
the foundation design. The soil is assumed to be sufficient for construction. Because of the 
relatively large lot size, on-site parking in a designated area may be accommodated with 
ease.The orientation of the building is that of the circled building in Figure 2. The proposed 
structure is three stories high in order to bring the suburban vibe to a densely populated area that 
initially detracted patronage from shopping at the former Galleria Mall. 
1.3: Layout of Proposed Design:  
As previously mentioned, the intention of the building is to showcase office spaces available 
for business purposes. The footprint of the building is a 50-foot by 80-foot rectangle. The interior 
consists of a hallway flanked by office spaces on each side, with the exception being the first 
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floor, which has a “greeting area” through accessing the front door. The interior layout was 
inspired by Kaven Hall a building on the WPI campus, where a central hallway is flanked by 
classrooms and offices, creating equal allocations of space for each office. The first floor consists 
of a greeting area accessed through the front door as previously mentioned. The greeting area 
contains public bathrooms for each gender as well as an elevator that accesses all three floors. 
The mechanical equipment that runs the building and the elevator equipment are housed in a 
discrete area on the first floor as well. The stairs are located at each end of the hallway. 
According to the Seventh Edition of the Massachusetts Building Code, the proposed structure is 
classified in Business Group B (Mass. Building Code, 49).The proposed office building is of 
Type 1 construction, which means the structural frame and roofing materials are non-
combustible (Mass. Building Code, 126; Korel). It is further designated in Class A, denoting the 
structural frame contains supplementary fire proofing through sprays or covering (Mass. 
Building Code, 126; Korel). There are no story or height limitations for a Type 1, Class A 
building (Mass. Building Code, 126).AutoCAD, a computer drafting software, is used to convey 
the building layout. 
1.4: Structural Analysis 
 The layout of the building is largely influenced by the structural designs for each 
material. The structural design for each material consists of four major components: gravity 
loads, lateral loads, connections, and foundation design. Gravity loads involve the selections of 
beams, girders, and columns to support various types of loads, including dead loads, live loads, 
and other gravity loads. The subsequent step is designing for various types of lateral loads, 
including wind loads and seismic loads. Lateral load design consists of further column analysis, 
which influences the height of the building. The third aspect of structural analysis is the design 
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of connections. The connections hold the components of the structural frame together. There are 
beam-to-girder connections, beam-to-column connections, and footings for columns. The final 
aspect is the foundation design, which is what the frame is situated on. All of these components 
are imperative in achieving a structurally-sound office building. 
Steel and concrete each employ different design methodologies for each of the four 
components. The fundamental differences in each design sequence reveal differences in many 
facets of cost, which are discussed later. They also reveal differences in multiple aspects of 
construction, which include labor, material procurement, and scheduling. The most effective 
design solution is selected base on these factors. 
Foundation design begins with selecting the soil profile. As mentioned above, the soil is 
assumed to be sufficient for construction. Once the soil profile is chosen, the foundation is 
designed based on the bearing capacity and settlement analysis of the soil. The bearing capacity 
of the soil takes into accounts the shear forces and compressive forces the structure places onto 
the soil. The bearing capacity of the soil must be larger than the stresses acting on it or failure 
will result. Because of this, the footings of the foundation must be placed on the soil layer that is 
able to resist the forces acting on the soil. Settlement analysis deals with how much the soil 
settles into the ground when the foundation is poured. The total settlement must be greater than 
the allowable settlement. The total settlement for an office building is once inch (Coduto). All of 
these factors affect the total cost of the foundation. 
1.5: Cost Analysis: 
A cost analysis is done both on steel and concrete designs to determine the more feasible 
approach for this particular site. The size of each member is directly proportional to the cost of 
its fabrication, delivery, and labor required for installation. Other obstacles affecting costs during 
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and after construction are also considered. The RSMeans Building construction cost analysis 
books are used to estimate cost on structures by means of each ton of steel, while concrete 
estimates are made by volume per cubic yard. Prices for material fabrication, erection and the 
price of the material itself are denoted in the books. 
Architectural details and finishes, including exterior and interior masonry and walls, 
ceilings, lighting fixtures, door and window treatments, stairs, elevators, and interior carpentry 
have a considerable impact on the total cost in terms of the quality of each item. HVAC (heating, 
ventilation, and air conditioning), mechanical, electrical, and plumbing installation are also 
considered. The exterior walls are influenced by the structural systems, whereas the other items 
to consider for cost analysis are not dependent on the structural design. 
1.6: Sustainable Concrete Mixes 
Improved sustainability of the proposed structure may be obtained through the use of 
alternative concrete mix designs. The incorporation of fly ash, which is essentially a post-
industrial waste product, increases the sustainability of the concrete mixture due to the inherent 
increase in recycled materials. In recent years, as much as 51% of the cement content in concrete 
mixtures for buildings has been fly ash. In terms of strength gain and curing, Fly Ash concrete 
has been shown to achieve or even exceed a desired strength at twenty-eight days, provided that 
sufficient vigilance is given to weather conditions (Szecsy). The proposed structure is designed 
with a conventional concrete mix, however, this alternative HVFA mixture is also analyzed in 
terms of cost. The alternative mixture has 40 % Fly Ash due to the price of the Fly Ash. 
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Capstone Design 
 The objective of the project is to determine the more feasible building design approach 
for a three-story office building between steel and concrete. To determine feasibility, the 
structures are subjected to an array of cost analyses. The cost analyses include labor and material 
procurement costs, foundation costs, interior costs, and the costs covering the construction 
process. Initially, four methods of building design are explored; two for each building material. 
The costs associated with each material are compared in order to select the best option in each 
material for further design. One of the two final selected designs is then selected as the more 
feasible option out of all four; the analysis being done in terms of cost as well. 
 There are several constraints addressed by the proposal. The economic constraints for this 
proposal are primarily associated with the costs of the structure mentioned above. Sustainability 
may be increased by utilizing a more eco-friendly concrete mix as well as eco-friendly 
construction techniques. In terms of constructability, the design of the each structure through 
each material should be buildable according to the plans and specifications derived from the 
design work. Each design is done according to the structural building codes presented in ASCE-
7, which addresses health and safety concerns. 
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Methodology/Scope of Work 
The flow chart below shows the overall sequence of events that the project will follow to 
determine the most feasible construction methods for the proposed building structure. Method 
one with steel for the gravity system will study slab on metal decking. Method two, also using 
steel will involve open web steel joist. Methods three and four will deal with concrete and are 
two-way slab and beam and concrete joists, respectively. When analyzing costs of both frames 
supporting gravity loads, lateral load stability, and interior of building cost, the RSMeans book 
values will be used. The following table denotes each process in more technical detail. 
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Figure 3: Methodology Flow Chart. 
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Table 2: Description of Activities 
Activities Process References 
Background information of 
Galleria Mall site 
Research previous 
development, land use, 
possible future use of site that 
current developers are 
designing 
 Article by Caldor 
regarding the history of 
the Galleria Mall & 
future developments 
Layout of proposed office 
building 
The office building layout was 
decided based on a existing 
functioning building (Kaven 
Hall) as a; 
 One hallway down the 
center with two wings 
of offices and two 
staircases at the end 
 Kaven Hall layout 
Locate office building on Site Locate the proposed office 
building on chosen site based 
on: 
 Local zoning 
regulations 
 Property setbacks 
 Worcester, MA zoning 
regulations 
 
Steel design of office Building Structural analysis of the steel 
structure:  
 Two base designs: 
c) Steel structure using 
slab on metal 
decking 
d) Steel Structure using 
open web steel joist 
 
 design components 
include: beams→ 
girders → columns→ 
connections→ relevant 
AISC specification 
design checks  
 Steel Construction 
Manual 14th Edition 
 Structural Steel Design 
textbook 5th Edition 
 RISA analysis program 
 ASCE 7 2010 Edition 
 Steel Joist Institute 43rd 
Edition Standard 
Specifications 
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Reinforced Concrete design of 
office building 
Structural analysis of the 
reinforced concrete structure:  
 Two base designs: 
c) Concrete structure 
using two- way 
slab and beam 
d) Concrete structure 
using concrete 
joist 
 
 design components 
include: slabs→ 
columns→ relevant 
ACI design checks 
 Look at alternative 
concrete mix design 
 ACI 318:Building Code 
Requirements for 
Structural Concrete and 
Commentary 
 
 Design of 
ConcreteStructurestextbo
ok 14th Edition 
 ASCE 7 2010 Edition 
 Design and Control of 
Concrete Mixtures text 
book 14th Edition 
 RISA analysis program 
Foundations for concrete and 
Steel Designs 
Foundation/footing design 
components include: 
 Obtaining a composite 
soil profile with soil 
parameters. 
 Footing sizes 
determined based on 
analysis of bearing 
capacity and 
settlement. 
 Relevant design checks 
for reinforced concrete 
elements 
 Bearing Capacity for 
Shallow Foundation 
spreadsheet 
 Settlement Analysis of 
shallow foundation 
(classical/Schmertmann 
method) 
 Foundation Design 
textbook 2nd Edition 
 
 
Connections Perform connection analysis 
on both designs: 
 Chosen steel design 
using either bolted or 
welded connection: 
b) Simple shear 
connection/ moment 
connection 
 Chosen concrete 
design connection 
 Steel Construction 
Manual 14th Edition 
 Structural Steel Design 
textbook 5th Edition 
 ACI 318:Building Code 
Requirements for 
Structural Concrete and 
Commentary 
 Design of 
ConcreteStructurestextbo
ok 14th Edition 
 ASCE 7 2010 Edition 
Compare and Contrast the 
chosen concrete design vs. 
chosen steel design 
Evaluate both methods by 
taking the following into 
account:labor, cost analysis, 
duration of construction, 
 RSMeanscost reference 
book 
 Various other books that 
contain pertinent 
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2.1: Overview of Structural Analysis and Design 
For steel design, the proposed three-story office building will be designed using Load and 
Resistance Factor Design (LRFD), an acceptable AISC (American Institute of Steel 
Construction) specification method for designing steel structural members and their connections. 
The steel design for the office building will consist of two base designs; one is a steel bay with a 
concrete slab on metal decking, and the second is open-web steel joists. For concrete design, 
there will also be two base designs: one being concrete joists and the other two-way slab and 
beam. Specifications for designing with concrete are from the ACI (American Concrete Institute) 
318 design specification. The LRFD approach will also be used for these concrete designs. When 
procurement of materials, 
design process. 
information regarding 
each topic 
Deliverables  Site plan 
 Foundation Plan 
 Design of footing 
 CAD drawing of office 
building 
 Engineering drawings 
(steel bay, beam→ 
girder connections, 
etc.) 
 
 AutoCAD 
 REVIT Architecture 
 Worcester, MA zoning 
regulations 
 
Other impacts of project: 
 
 
 
 
 Environmental impacts 
addressed through 
research of various 
types of concrete 
mixtures (fly ash and 
silica fume). 
 Health and safety 
impacts addressed 
through the structural 
adherence to the codes 
denoted in the 
Worcester, MA zoning 
regulations and ASCE-
7. 
 
 Worcester, MA Zoning 
Regulations 
 ASCE-7 2010 edition. 
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performing structural analysis on the structure, both steel designs and both concrete designs take 
into account gravity loads and lateral loads for the proposed office building. 
2.1.1: Gravity Loads 
The gravity load analysis on a given structure takes into account all the forces acting in the 
vertical plane of the structure. The considered loads are anticipated dead loads, design live loads, 
and other applicable loads for a structure located in the New England area. The relevant LRFD 
load combinations used with steel design, based on AISC Specification, will be considered to 
apply uniform loading as a simple supported beam analysis. The steel members in this building 
will be designed using steel with the following properties: 50 ksi yield strength and 29,000 ksi 
modulus of elasticity. With concrete, factors of safety are obtained in ACI 318-11 and adjusted 
for the same anticipated loads. Properties assumed for the concrete will consist of a compressive 
strength of 6 ksi and a modulus of elasticity is calculated using ACI equation for modulus based 
on compressive strength. 
The gravity load analysis starts with the design of a typical steel beam. A design capacity 
load will be obtained based on the factored loads, where a reasonable beam size is determined. 
To check acceptability the beam chosen should have a capacity load that is greater than target 
load. Then the design of a typical steel girder is performed in a similar manner taking into 
account the beams that the girders support. Once the beam and girder sizes are obtained, the 
structural column design will be performed taking the girders, beams, and floors the column 
supports. To check acceptability the beam, girder, and column size chosen should each have a 
capacity load that is greater than target load. The design will take into account shored and 
unshored construction. Shored construction involves temporarily using supports to support steel 
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beam and concrete until acceptable curing, while unshored relies on the steel beam to sustain 
construction loads.  
With concrete, gravity loads with a beam depth based on ACI 318-11 specifications are 
chosen based on a range and the amount of required reinforced steel is calculated to support the 
load. A trial-and-error approach will be used until the structure is at an acceptable use of the 
concrete versus steel and is not over-designed. The floor-to-ceiling height should also be 
accounted for when deciding a slab thickness. Similar beam to girder to column approach as in 
steel design will be performed. The gravity load analysis takes into account the following 
checks; one is deflection checks due to applicable loads, and other relevant checks that apply. 
2.1.2: Lateral Loads: 
The lateral load analysis on a given steel and concrete structure takes into account all the 
horizontal forces acting on the structure including wind, seismic, and other applicable loads. The 
lateral load analysis takes into account lateral deflection (drift) checks for each floor, combined 
flexural and axial forces check based on AISC interaction equation for steel and ACI 
specifications for concrete, and other relevant checks that apply. 
The structural analysis program RISA will be used to analyze a steel frame both for gravity 
loads and lateral loads. The program allows for variations to the steel structure such as choosing 
the type of supports, connection, and loading conditions acting on the steel structure. This 
software also allows the user to see the results graphically on a diagram of the effects the axial 
forces, shear forces, and moment have on the steel structure.  
RISA can be used to examine the lateral loads and the effects that they have on the concrete 
structure similar to how they were used on the steel design. With the frame of the structure 
created on the program the modulus of elasticity and the moment of inertia needs to be adjusted 
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accordingly for each slab and column as they were for the beams, girders, and columns as in the 
steel design. With those adjustments, the program works the same way as it does with steel frame 
2.1.3: Connections: 
 The analysis of connections for a steel structure looks at the various types of structural 
connections available to connect the building together. Some common connections that are 
considered are; simple shear connections, moment connections, and other connections that are 
applicable to the structure. A simple shear connection only transfers lateral forces between 
members and are reasonably priced, while moment connections transfer moment between the 
connected elements and cost more to use. The design of the framing connections will be done 
using either bolted connections or welded connections between the structural elements, each of 
which consist of multiple design checks based on AISC specifications. 
 The analysis of connections for concrete structures will be done using typical connection 
details. Those details are further explored throughout the project duration. 
2.1.4: Foundations Design:  
The foundation design will involve soil analysis of the site of the proposed building and from 
the data a composite soil profile is developed. The two common types of foundations are shallow 
foundations and deep foundations. A shallow foundation is usually designed for firm soils or 
supporting light loads, while a deep foundation is designed for weak soils or supporting heavy 
loads. Both foundations are considered in the analysis of the soil profile until a definitive choice 
can be made based on the soil parameters and determined loads acting on the structure. When 
designing the foundation for a structure, the geotechnical design takes into account the governing 
soil layer’s bearing capacity and settlement. The geotechnical design is done using Allowable 
Stress Design (ASD), an approved ASCE method. 
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Bearing capacity analysis of the soil deals with both the induced compressive stresses and 
shear stresses from the applied structural loads. If the bearing pressure from the structure exceeds 
the shear strength of soil, this could result in failure due to bearing capacity. The bearing 
capacity of a foundation uses two accepted approaches; one approach utilizes the Terzaghi’s 
method formulas, and the other utilizes Vesic’ method formulas. Both methods involve using 
soil parameters and factors specific to each method to calculate bearing capacity.  
Terzaghi’s method for computing bearing capacity of soils consists of three key 
assumptions; the depth of the foundation is less than or equal to its width, the bottom of the 
foundation is rough enough that no sliding occurs between the foundation and the soil, and the 
soil beneath the foundation is a homogeneous semi-infinite mass (meaning the soil below the 
foundation extends to a great depth and the soil properties are considered uniform throughout). 
This method is considered simple and familiar to work with, but the drawback is the method 
does not consider special cases such as large depth: width ratios of footings or inclined loads.  
TheVesic’ method, on the other hand, produces more accurate bearing values and applies 
to more loading and geometry ranges than the Terzaghi’s method. The only challenge to the 
Vesic’ method is the increased complexity due to variety of load and geometry conditions it 
considers in formulas (Coduto). 
The settlement analysis of structures on a given foundation is comprised of two types of 
settlement tests. The first one is total settlement, which is uniform settlement from the structure. 
The second is differential settlement, which is tilting involved with the settlement, either with or 
without distortion of the structure. The settlement analysis of a structure also incorporates several 
approaches; one being the classical method based on Terzaghi’s theory of consolidation. This 
theory assumes the settlement is a one-dimensional process. A one- dimensional process is a 
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plane strain model with only vertical strain. The second approach is the Schmertmann’s method, 
which is based on a physical model of settlement. The physical model is calibrated using 
empirical data from laboratory tests. This method is generally used with cone penetration test 
(CPT) results and footings on sandy soils but can be adapted to accommodate other soil test 
results (Coduto). 
 2.2: Overview of Cost Analysis 
 Every aspect of the structural design has a considerable impact on the total cost of the 
building. The number of beams and girders utilized has a conspicuous impact on the final 
building cost. As mentioned in the background, estimates for the costs of the structural steel are 
determined per ton of steel, while estimates for concrete are determined by volume per cubic 
yard of concrete. The cost of fabrication for steel, mixing for concrete, the transportation of both 
materials to the site and the labor require for each material, is also of considerable importance. 
The differences in each cost component for each material lead to the most feasible structural 
design and construction approach for the office building. 
2.2.1: Exterior Costs 
 The exterior costs are predominantly related to the structural frame of the building. The 
beams, girders, and columns are all part of the exterior costs. Thus, the layout was chosen to 
minimize the amount of required beams and girders, thus reducing the overall cost of the 
building. The exterior building material used over the structural frame also drives up the total 
building cost, depending on which material is chosen. The prices chosen for each component are 
based on flat rates that are applicable to many different areas of the United States. Other features 
such as doors, windows, and other architectural finishes also impact the total cost of the building. 
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2.2.2: Interior Costs 
 The interior costs are primarily associated with the architectural carpentry and finishes 
previously mentioned in the background. Though the exterior costs also encompass doors, 
windows, lighting, and other architectural finishes, those costs have a much lower total price 
than do interior costs regarding the same components. The interior costs are primarily influenced 
by the final structural layout of each material and one architectural layout suited for both 
materials. The most important interior costs are the mechanical, electrical, and plumbing 
equipment. The layout of this equipment is determined by the final architectural layout. 
 The architectural layout of Kaven Hall was chosen because the layout for the mechanical, 
electrical, and plumbing equipment is less complex than that of other buildings of this caliber. 
Therefore, installation costs are lower as a result. 
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Conclusion 
 The design of the three-story office building solidifies structural design skills in the 
theoretical and practical realms as well as provides a real-world application where knowledge of 
multiple aspects of civil engineering, including structural design and analysis, site planning, 
zoning regulation abidance, and project management, is facilitated. The proposal also assists in 
the development of effective collaboration between engineers. Effective collaboration may be 
defined by cohesive and thoughtful scheduling of activities and approximated deadlines for 
submittals, appropriate contributions of work by each group member, and cultivation of 
professionalism within the deliverables produced and the interactions between group members 
and advisors. 
 The final product will be a well-designed, structurally sound office building that 
demonstrates effectiveness in form and function. The deliverables will be professional, 
pragmatic, and proficient. Overall, the project upholds the motto of WPI: “Theory and Practice.” 
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Table 3: Schedule for B and C terms 
Key Time period What should be done Assigned Responsibility 
Thanksgiving break  The gravity load 
designs for all four 
methods of design 
finished. 
 Foundations will be 
designed or near 
finished. 
 Begin Cost analysis 
with RSMeans. 
 Steel: Josh  
 Concrete: Justin 
 Foundations: Josh and 
Justin 
 Cost analysis: Carl  
End of B term  Cost analysis will be 
completed and the two 
cheapest gravity loads 
will be chosen. 
 The lateral load 
systems will be 
configured in RISA 
and near completion. 
 Typical connections 
for steel design will be 
designed. 
 Research done on 
concrete connections 
and design for those 
begun. 
 Cost analysis: Carl 
 Lateral load systems 
steel with RISA: Justin 
 Steel Connections: 
Josh 
 Research on concrete 
connections: Carl 
 
Two weeks into C term  Lateral loads systems 
finished. 
 Connections for 
concrete design 
finished. 
 Interior of buildings 
started. 
 Lateral loads for both 
systems: Justin 
 Concrete connections: 
Carl  
 Interior: Josh 
Two weeks left with C term  Interior buildings 
finished and 
deliverables worked on 
including: REVIT 
drawing, AutoCAD 
drawings. 
 Cost analysis started 
 Interior: Josh 
 REVIT: Justin 
 AutoCAD: Carl 
 Final cost analysis: 
Josh 
One week left with C term  Cost analysis done. 
 Finalizing Paper 
 Final cost analysis: 
Josh 
 Paper finalization: All 
of us 
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Rolled Steel Beams Tables: 
Beam Specifications 
Beam  Beam Size  #studs
Stud 
spacing 
Floor Corridor Beams  W10x12  18  16" 
Floor Office Beams  W14x22  32  7.27" 
Roof Corridor Beams  W10x12  18  16" 
Roof Office Beams   W12x26  36  6.5" 
 
Girder Specifications 
Girder   Size 
Exterior Girders Floor W21x48 
Interior Girders Floor  W21x68 
Exterior Girders Roof  W21x44 
Interior Girders Roof  W21x55 
 
Column Specifications 
Columns 
Group 
Column 
size 
A  W10x33 
B  W10x33 
C   W10x33 
D  W10x39 
 
 
 
 
 
 
 
 
 
97 
 
Open-Web Steel Joists Tables: 
Steel Joist Specifications 
 
 
 
 
 
Girder Specifications 
Girder Girder Sizes Spacing (ft.) Span 
Exterior Floor Girders W18x35 20’ 40’ 
Interior Floor Girders W21x62 10’ 40’ 
Exterior Roof Girders W18x35 20’ 40’ 
Interior Roof Girders W21x44 10’ 40’ 
 
Column Specifications 
Column 
Groups 
Column 
Size 
KL value 
(K=1 for Gravity 
loads) 
Location 
1 W10x33 12’ Corner 
2 W10x33 12’ Mid-End 
3 W10x33 12’ Mid-End 
4 W12x40 12’ Interior 
 
 
 
 
 
 
 
Open- Web Steel Joist  Joist Size Spacing Span 
Floor Corridor Joists 10K1 5’ 10’ 
Floor Office Joists 14K4 5’ 20’ 
Roof Corridor Joists 10K1 5’ 10’ 
Roof Office Joists 12K3 5’ 20’ 
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One-Way Slab-and-Beams Tables: 
 One-Way Slab Specifications 
Slab Type Floor (s) 
Depth 
(in) 
Tension 
Steel 
Bars 
Spacing 
(In) 
Tension 
Steel 
Area 
(in^2) 
1 One-Way 2nd, 3rd 11 No. 5 8 0.46 
2 One-Way Roof 11 No. 5 8 0.46 
 
Beam Specifications 
Type Floor (s) 
Width 
(in) 
Depth 
(in) 
Tension 
Rebar Quantity
Tension 
Steel 
Area 
(in^2) 
Shear Steel Area 
(in^2) 
 
Spacing 
(in) 
 
 
 
Span 
(ft) 
1 Secondary 2nd, 3rd 10 20 No. 7 7 4.2 0.4 (2 stirrups) 4 20 
2 Main 2nd, 3rd 12 23 No. 9 6 6 0.4 (2 stirrups) 5 20 
3 Secondary  Roof 9 18 No. 7 6 3.6 0.4 (2 stirrups) 4 20 
4 Main Roof 10 20 No. 7 7 4.2 0.4 (2 stirrups) 4 20 
 
Column Specifications 
Column 
Groups 
Column Sizes 
( b x h ) 
Steel Reinforcement Location Design 
Capacity 
(K) 
1 12”x 12” 6 No. 8 Bars Corner 139.2 
2 16”x 16” 8 No. 9 Bars Edge 301.9 
3 20”x 20” 8 No. 11 Bars Interior 510.1 
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Concrete Joist Slab Tables: 
Concrete Joist Slab Specifications 
One-Way concrete 
slab 
Slab thickness Steel reinforcement 
Floor corridor slab 3’’ Bar No.3  
spaced 12’’ 
Floor office slab 3’’ Bar No.3  
spaced 12’’ 
Roof corridor slab  3’’ Bar N.3  
spaced 12’’ 
Roof Office slab 3’’ Bar No.3  
spaced 12’’ 
 
Concrete Joist Specifications 
 
 
 
 
 
 
Table 6.7: Column Design Specifications 
Column 
Groups 
Column Sizes 
( b x h ) 
Steel Reinforcement Location Design 
Capacity 
(K) 
1 12”x 12” 4 No. 10 Bars Corner 100.7 
2 14”x 14” 4 No. 11 Bars Edge 163.4 
3 17”x 17” 4 No. 14 Bars Interior 274.5 
 
 
 
 
 
 
 
 
Concrete Joists Joist Depth Spacing  Span 
Exterior Floor 
Joists 
8” joist 2’-6” 20’ 
Interior Floor 
Joists 
8” joist 2’-6” 20’ 
Exterior Roof 
Joists 
8” joist 2’-6” 20’ 
Interior Roof 
Joists 
8” joist 2’-6” 20’ 
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Foundation for Rolled Steel Beams 
Foundation 
Group 
Base 
Size 
Load 
(Kips) 
Bearing 
capactiy 
(Terzaghi) 
Bearing 
capacity 
(Vesic) 
Allowable 
Load kips 
(Terzaghi) 
Allowable 
Load kips 
(Vesic) 
Settkement 
(max 1") 
A 7’x7’ 168 4400 lb/ft^2 4675 lb/ft^2 216 229 0.81" 
B 9’x9’ 334.6 4400 lb/ft^2 4453 lb/ft^2 356 361 0.94" 
C 8’x8’ 260.2 4400 lb/ft^2 4550 lb/ft^2 282 291 0.88" 
D 11’x11’ 518.5 4400 lb/ft^2 4311 lb/ft^2 532 522 1.07" 
 
 Foundation for Open-Web Steel Joists 
Foundation 
Group 
Base 
Size 
Load 
(Kips) 
Bearing 
capactiy 
(Terzaghi) 
Bearing 
capacity 
(Vesic) 
Allowable 
Load kips 
(Terzaghi) 
Allowable 
Load kips 
(Vesic) 
Settkement 
(max 1") 
A 6’x6’ 136.7 4400 lb/ft^2 4842 lb/ft^2 158 174 0.74" 
B 7’x7’  204.5 4400 lb/ft^2 4675 lb/ft^2 216 229 0.81" 
C 8’x8’ 272 4400 lb/ft^2 4550 lb/ft^2 282 291 0.88" 
D 10’x10’ 408 4400 lb/ft^2 4375 lb/ft^2 440 437 1.01" 
Note:The settlements in red is above the one inch limit, however, the parameters for the 
calculations, including the factor of safety, are more conservative than other similar analyses. 
Foundation for One-Way Concrete Joist Slab 
 
Column 
Groups 
Footing 
Size 
(B x L) 
Load 
(lbs) 
Allowable 
Bearing 
Capacity 
(Terzaghi) 
( lb/ft2) 
Allowable 
Bearing 
Capacity 
(Vesic) 
 ( lb/ft2) 
Allowable 
Load 
(Terzaghi) 
(lbs) 
Allowable 
Load 
(Vesic) 
(lbs) 
 
Settlement
(in) 
1 6’x 6’ 85,906 4,399 4,842 158,000 174,000  0.71 
2 7’x 7’ 167,672 4,399 4,675 216,000 229,000  0.78 
3 9’x 9’ 324,158 4,399 4,453 356,000 361,000  0.89 
 
Foundation for One- Way Slab with Beams 
 
Column 
Groups 
Footing 
Size 
( B x L) 
Load 
(lbs) 
Allowable 
Bearing 
Capacity 
(Terzaghi)
( lb/ft2) 
Allowable 
Bearing 
Capacity 
(Vesic) 
 ( lb/ft2) 
Allowable 
Load 
(Terzaghi)
(lbs) 
Allowable 
Load 
(Vesic) 
(lbs) 
 
Settlement
(in) 
1 6’x 6’ 131,000 4,399 4,842 158,000 174,000 0.71 
2 8’ x 8’ 265,800 4,399 4,550 282,000 291,000 0.84 
3 12’x 12’ 534,600 4,399 4,258 633,000 613,000 1.05 
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Foundation Example: Bearing Capacity for Group 1 Columns of One-Way Concrete Joist 
  
 Foundation Example: Settlement for Group 1 Columns of One-Way Concrete Joist 
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Initial Cost Estimations: Rolled Steel Beams: 
 
Rolled Steel Beams 
                    
Beam  Beam Size 
Cost ($/per 
ft)  Quantity 
Length of one 
beam (ft)  Cost ($)    
Floor Corridor    W10x12  28.5  10  10  2850   
Floor Office   W14x22  40  20  20  16000   
Roof Corridor   W10x12  28.5  5  10  1425   
Roof Office    W12x26  46.5  10  20  9300   
Total:              29575   
                    
Girder  Girder Size 
Cost ($/per 
ft)  Quantity 
Length of one 
girder (ft)  Cost ($)    
Exterior Girders Floor  W21x48  80.5  8  40  25760   
Interior Girders Floor  W21x68  111  4  40  17760   
Exterior Girders Roof  W21x44  74.5  4  40  11920   
Interior Girders Roof  W21x55  87  4  40  13920   
Total:              69360   
                    
Column 
Column 
Size 
Cost ($/per 
ft)  Quantity 
Length of one 
column (ft)  Cost ($)    
A  W10x33  56  4  36  8064   
B  W10x33  56  2  36  4032   
C  W10x33  56  4  36  8064   
D  W10x39  60  2  36  4320   
Total:              24480   
                    
Footing  Depth (ft)  Width (ft) 
concrete 
price 
($/per 
cubic yard) 
Foundation 
Labor Cost 
($/per cubic 
yard)  Quantity  Cost ($) 
1  7  7 113 60.5  4.00 1,258.22
2  8  8 113 60.5  4.00 1,643.39
3  9  9 113 60.5  2 1,040
4  11  11 113 60.5  2 1,553.52
Total:                 5,495.13
                    
Slab   Depth (in)  Area (ft^3) 
Price 
($/per cy) 
Cost w/Labor 
($/per cy)  Quantity  Cost ($) 
1  5  1667 113 31.5  3 26,737.85 
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Initial Cost Estimations: Open-Web Steel Joists: 
 
Open‐Web Steel Joists 
                    
Joists  Joist Size  Cost ($/per ft)  Quantity  Length (ft)  Cost ($)    
Floor Corridor Joists  10K1  11.45  32  10  3664   
Floor Office Joists  14K4  10.85  64  20  13888   
Roof Corridor Joists  10K1  10.85  16  10  1736   
Roof Office Joists  12K3  10.6  32  20  6784   
Total:              26072   
                    
Girder  Girder Size  Cost ($/per ft)  Quantity  Length (ft)  Cost ($)    
Exterior Girders Floor  W18x35  62  8  40  19840   
Interior Girders Floor  W21x62  102  4  40  16320   
Exterior Girders Roof  W18x35  62  4  40  9920   
Interior Girders Roof  W21x44  74.5  4  40  11920   
Total:              58000   
                    
Column  Column Size  Cost ($/per ft)  Quantity  Length (ft)  Cost ($)    
A  W10x33  56  4  36  8064   
B  W10x33  56  2  36  4032   
C  W10x33  56  4  36  8064   
D  W12X40  68.5  2  36  4932   
Total:              25092   
                    
Footing  Depth (ft)  Width (ft) 
Price 
($/per cy) 
Cost 
w/Labor 
($/per cy)  Quantity  Cost ($) 
1  6 6 113 60.5  4 924
2  7 7 113 60.5  4 1,258.22
3  8 8 113 60.5  2 821.70
4  10 10 113 60.5  2 1,283.90
Total:                 4,288
                    
                    
Slab   Depth (in)  Area (ft^3) 
Price 
($/per cy) 
Cost 
w/Labor  
($/per cy)  Quantity  cost ($) 
1  3 1000 113 31.5  3 16,039.50
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Initial Cost Estimations: One-Way Slab-and-Beams: 
 
 
 
One‐Way Slab‐and‐Beams 
                          
Beam 
Area 
(ft^3) 
Concrete 
Price ($/per 
cy) 
Cost w/ 
Labor 
($/per cy)  Quantity 
Weight of 
Rebar (lb/ft)  Quantity  
 Cost 
($/per 
ton)  Cost ($) 
Floor Support    28  139  260  28  2.044  7  2550  7280 
Floor Main   38  139  260  34  3.4  6  2550  8840 
Roof Support    31  139  260  14  2.044  6  2550  3640 
Roof Main   28  139  260  17  2.044  7  2550  4420 
Total:                       24180
                          
Slab 
Area 
(ft^3) 
 Price ($/per 
cy) 
 Cost w/ 
Labor 
($/per 
cubic yard)  Quantity 
Weight of 
Rebar (lb/ft)  Quantity  
 Cost 
($/per 
ton)  Cost ($) 
Floor  4400  139  181  2  1.043  120  2000  58,933.60
Roof  4400  139  181  1  1.043  120  2000  29,466.80
Total:                       88400.4 
                          
Columns 
Area 
(ft^3) 
 Price ($/per 
cy) 
Cost 
w/Labor 
($/per cy)  Quantity 
Weight of 
Rebar (lb/ft)  Quantity  
 Cost 
($/per 
ton)  Cost ($) 
Corner   36  139  136  4  4.303  6  2,075 1,465 
Edge   65  139  112  10  3.4  8  2,075 6,037 
Middle   101  139  86  6  5.313  8  2,075 5,045 
Total:                       12,547
                          
                          
Footing 
Depth 
(ft)  Width (ft) 
 Price (per 
cy) 
Cost 
w/Labor 
(per cy)  Quantity  Cost ($)       
1  6  6  113 60.5 4 924       
2  8  8  113 60.5 10 4,108.48       
3  12  12  113 60.5 6 5,546       
Total                 10,579       
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Initial Cost Estimations: One-Way Concrete Joist Slab: 
 
One‐Way Concrete Joist Slab 
                          
Joist  Type  Quantity  Length (ft) 
Price incl. 
fabrication 
($/per ft.)  Cost ($)          
Exterior Floor   8"  160  20  51.25  164,000.00         
Interior Floor  8"  32  20  51.25  32,800.00          
Exterior Roof   8"  80  20  51.25  82,000.00          
Interior Roof   8"  16  20  51.25  16,400.00          
Edge   8"  48  20  51.25  49,200.00          
Total              344,400.00         
                          
Slab 
Area 
(ft^3) 
 Price 
($/per cy) 
 Cost w/ 
Labor 
($/per cy)  Quantity 
Weight of 
Rebar 
(lb/ft)  Quantity  
 cost 
($/per 
ton)  Cost ($) 
Floor  1200  139  170.5  2  0.11  96  2000  15,140 
Roof  1200  139  170.5  1  0.11  96  2000  7,570 
Total:                       22710.6 
                          
Columns 
Area 
(ft^3) 
 Price 
($/per cy) 
Cost 
w/Labor 
($/per cy)  Quantity 
Weight of 
Rebar 
(lb/ft)  Quantity  
 cost 
($/per 
ton)  Cost ($) 
Corner   36  139  136  4  4.303  4  2,075 1,465 
Edge   49  139  124  10  5.313  4  2,075 4,768 
Middle   72  139  118  6  7.65  4  2,075 4,108 
Total:                       10,341
w/fly ash     83.4                   
                          
Footing 
Depth 
(ft)  Width (ft) 
 Price (per 
cy) 
Cost 
w/Labor 
(per cy)  Quantity  Cost ($)       
1  7  7  113 60.5 4 1,258.22       
2  8  8  113 60.5 10 4,108.48       
3  9  9  113 60.5 6 3,119.88       
Total:                 8,486.58       
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Final Cost Estimations: Open-Web Steel Joists: 
 
Open‐Web Steel Joists 
                       
   Joists  Size  Cost ($/ft)  Quantity  Length (ft)  Cost ($)    
  
Floor 
Corridor   10K1  8.53  28  10  2388.4    
   Floor Office   14K4  8.35  24  20  4008    
   Roof Corridor   10K1  8.53  14  10  1194.2    
   Roof Office   12K3  8.12  28  20  4547.2    
   Total:              12137.8    
                       
   Girder   Size  Cost ($/ft)  Quantity  Length  (ft)  Cost ($)    
   Ext. Floor  W18x35  53.76  8  40  17203.2    
   Int. Floor  W21x62  90.83  4  40  14532.8    
   Ext. Roof  W18x35  53.76  4  40  8601.6    
   Int. Roof  W21x44  65.69  4  40  10510.4    
   Edge  W10X12  $23.49   8  10  1879.2    
   Edge  W10X15  27.49  4  20  2199.2    
   Total:              54926.4    
                       
   Column  Size  Cost ($/ft)  Quantity   Length  (ft)  Cost ($)    
   A  W10x33  50.22  4  36  7231.68    
   B  W10x33  50.22  2  36  3615.84    
   C  W10x33  50.22  4  36  7231.68    
   D  W12X40  56  2  36  4032    
   Total:              22111.2    
                       
Footing  Depth (ft)  Width (ft)  Area (cy) 
Conc. ($/ 
cy) 
Cost 
w/labor 
($/cu yard)  Quantity  Cost ($) 
1  6  6 1.33 103 146.6  4  779.912
2  7  7 1.81 103 146.6  4  1061.384
3  8  8 2.37 103 146.6  2  694.884
4  10  10 3.7 103 146.6  2  1084.84
Total:                    3,621
                       
   Slab w/deck 
Depth 
(in)  Area (sf) 
Conc. 
($/sf)  Quantity  cost ($)    
   1  3 4,000 4.72 3  56640    
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Final Cost Estimations: One-Way Slab-and-Beams: 
 
One‐Way Slab with Beams 
                             
Beam  Area (cy) 
Price 
($/per 
cy) 
Cost w/ 
Labor 
($/per 
cy)  Quantity  Cost ($) 
Weight 
of Rebar 
(lb/ft)  Quantity  
 Cost 
($/ton)  Cost ($) 
Floor Support    1.03  124  184.1  28  5309.444  2.044  7  $1,960  14.308 
Floor Main   1.42  124  184.1  34  8888.348  3.4  6  $1,560  20.4 
Roof Support    0.833  124  184.1  14  2146.974  2.044  6  $1,960  12.264 
Roof Main    1.03  124  184.1  17  3223.591  2.044  7  $1,960  14.308 
Total:              19568.36          61.28
w/Rebar              19629.64            
Slab  Area (cy) 
 Price 
($/per 
cy) 
 Cost w/ 
Labor 
($/per 
cy)  Quantity  Cost ($) 
Weight 
of Rebar 
(lb/ft)  Quantity  
 Cost 
($/ton)  Cost ($) 
Floor  163  124  154.05  2  50220.3  1.043  120  $1,590  125.16 
Roof  163  124  154.05  1  25110.15  1.043  120  $1,590  125.16 
Total:              75330.45          250.32 
w/Rebar              75580.77            
                             
Columns  Area (cy) 
 Price 
($/per 
cy) 
Cost 
w/labor 
($/per 
cy)  Quantity  Cost ($) 
Weight 
of Rebar 
(lb/ft)  Quantity  
 Cost 
($/ton)  Cost ($) 
Comer   1.33  124  222  4  1181.04  2.67  6  1,665 16.02 
Edge   2.37  124  204.32  10  4842.384  3.4  8  1,665 27.2 
Middle   3.7  124  190.26  6  4223.772  5.313  8  1,665 42.504 
Total:              10247.2          86
w/Rebar              10,333            
                             
Footing  Size (ft)  Area (cy) 
Price 
(per cy) 
Cost 
w/labor 
(per cy)  Quantity  Cost ($)          
1  6 x 6  1.33  103 146.6 4 779.912         
2  8 x 8  1.81  103 146.6 10 2653.46         
3  12 x 12  5.33  103 146.6 6 4688.268         
Total                 8,122         
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Figure A.19 Rectangular column nominal load-moment strength interaction diagram:
f.:1oooo psi, t= 60,000 Psi, 1= 0'7 (ACI-SP17 and Refs' 9'8' 9'10' 9'11)'
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Deflections Concrete:
Gravity only:
Lateral Only:
Joints X Y Rotation
N1 0 0 0
N2 o 0 4-46E-O5
N3 0 -0.001 -3.40E-05
N4 0 -0.001 -8.00E-05
N13 o 0 0
N14 o 0 4.46E-05
N15 o -0.001 3.40E-05
N16 0 -0.001 8.00E-05
N10 0 0 0
N11 0 0 -7.86E-O7
N12 0 -0.002 -4.99E-06
N13A o -0.002 1.14E-05
N14A o 0 0
N15A o 0 7.86E-O7
N16A 0 -0.002 4.99E-06
N17A 0 -0.002 -1.14E-05
Joint x Y Rotation
N1 0 0 0
N2 0.003 0 -7.99E-05
N3 0.005 0 -4.92E46
N4 0.006 0 -2.27E-O6
N13 0 0 0
N14 0.002 0 -7.83E-06
N15 0.005 0 -4.99E-05
N16 0.006 0 -2.36E-06
N10 0 o 0
N11 o.oo2 0 -1.13E-05
N12 0.005 0 -6.47E{,6
N13A 0.005 0 -3.02E-06
N14A 0 0 0
N15A 0.002 0 -1.12E-05
N16A 0.005 0 -6.50E-06
N17A 0.006 0 -3.05E46
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Deflections Steel:
Gravity Only:
Lateral Only:
Joints X Y Rotation
N1 o 0 0
N2 0 -o.oo5 4.85E-0/.
N3 0 -0.01 -2.88E-04
N4 0.003 -o.011 -7.3LE-M
N5 0 0 0
N6 0 {.009 3.16E-04
N7 0 -0.016 1.71E-O4
N8 0 -0.018 4.87E-O4
N9 0 0 0
N10 0 -0.009 -3.16E-04
N11 0 -0.016 -L.7LE-0/'
N12 0 -0.018 4.87E-04.
N13 0 0 0
N14 0 -o-006 4.85E-04
N15 0 -0.01 2.88E{4
N16 -0.003 -0.011 731E-@.
Joint x Y Rotation
N1 o 0 0
N2 o.822 0.003 -7.20E-O3
N3 t.947 0.004 -4.94E{3
N4 2.502 o_oo5 -2.48E-03
N5 o 0 0
N6 0.807 o.oo5 -5.71E-03
N7 1.931 0.008 -4.28E-O3
N8 2.493 o.oo8 -1.93E43
N9 o 0 0
N10 0.801 -0.005 -s.68E-03
N11 t_925 {.008 -4.30E-03
N12 2.49 -0.008 -1.94E-03
N13 0 0 0
N14 0.796 -0.003 -7.05E-03
N15 !.92 -0.004 -s.o1E-03
N15 2.489 -o.005 -2.55E-03
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RSMeans Costs
Item Cost Unit
Floor: 3" LW Concrete on 2" Metal Deck 4.72$             SF
Floor: 6" Concrete 7.47$             SF
Floor: 1 1/2" Metal Roof Deck 2.09$             SF
Concrete‐Rectangular‐Column: 24 x 24 146.39$         LF
W‐Wide Flange‐Column: W10X49 59.35$           LF
Footing‐Rectangular: 72" x 48" x 12 504.00$         EA
Wall Foundation: Bearing Footing ‐ 36" x 12" 37.83$           LF
HSS‐Hollow Structural Section: HSS6X6X.500 27.82$           LF
W‐Wide Flange: W12X26 43.12$           LF
W‐Wide Flange: W16X36 65.12$           LF
W‐Wide Flange: W21X83 125.46$         LF
Basic Wall: Foundation ‐ 12" Concrete 16.44$           SF
